

Project	POSE	Date	28/10/2010
		Start-end time	18:00 – 19:40
Responsible	Joachim Meyer	Location /type	Videoconference (Germany, Croatia, Sweden)

Attended by	Location	Remarks
Marie	Germany	Attend
Andre	Germany	Attend
Adnan	Germany	Attend
Jan	Germany	Attend
Dennis	Germany	Attend
Joachim	Germany	Attend
Antonio	Sweden	Attend
Shaibal	Sweden	Attend
Joanne	Sweden	Attend
Jasenko	Croatia	Attend
Ivica	Croatia	Attend
Marko	Croatia	Attend
Stipe	Croatia	Attend

1. Introduction:

Shaibal opens meeting and gives a brief overview above the agenda.

2. Alpha prototype feedback

The presentation was good. The only remark from the Paderborn side is that the holiday of Joanne and Ivica should not be listed on a “Problem” slide. But this was added to slide with the agreement of Joanne and Ivica.

3. Project guidelines and main facts

Marko presents his document about the project guidelines and main facts. Every chapter is briefly explained. He highlights that it has still be determined if multiple editor can be display within eclipse at the same time. It seems that this is not possible. So an editor will only be used to create/edit/delete and maintain a pattern catalog. The catalog itself will be shown within a view later on.

It has been pointed out that the teams have to discuss about how to open and save a catalog from and to the file system

4. Work distribution

During the meeting the work has been distributed as follows.

Sweden: Develop views

Croatia: Develop editor

All team members agree. Before implementing, the requirement document should be revised.
So the work distribution is as follows:

Marko: Will look at the functional requirements. In addition he will change the plugin figure.

Jasenko: Will update the use cases and the references to the use cases by using 'UC-x'. He will change the Chapter 3.1.5 according to the description of the tree structure of the categories/patterns.
Furthermore, he will change the MVC architecture figure.

Shaibal: Will update the project plan and will describe the colors in the activity plan. He will make the usage of the team member names more consistent.

Ivica: Will change the space between the header numbering and the text.

Joanne: Will check the layout according to the bullets used.

Stipe: Will change the compare use case.

5. What to do next

The Swedish team should start with search view implementation for instance, but before they should discuss their ideas with the Croatian team.

In general, for each view the teams shall create an activity diagram before implementing the view.

An activity diagram will be provided within the next days for the main functions. Also an activity diagram shall be created for each view before implementing.

6. Miscellaneous

The leader for the next meeting: Jan

The meeting ended at 19:40.