

Project	POSE	Date	04/11/2010
		Start-end time	18:00 – 18:50
Responsible	Shaibal Barua	Location /type	Videoconference (Germany, Croatia, Sweden)

Attended by	Location	Remarks
Marie	Germany	Attend
Andre	Germany	Attend
Adnan	Germany	Attend
Jan	Germany	Attend
Dennis	Germany	Absent
Joachim	Germany	Attend
Antonio	Sweden	Attend
Shaibal	Sweden	Attend
Joanne	Sweden	Attend
Jasenko	Croatia	Attend
Ivica	Croatia	Attend
Marko	Croatia	Attend
Stipe	Croatia	Attend

1. Introduction

Current status of the project is given and talked about what is next plan for beta prototype.

2. Review of last week

Marko worked on design description document and requirement specification document revision.

Jasenko studied eclipse command document provided by Ivica and working on handlers and start working on eclipse editor but facing problem in data loader for the handlers.

Ivica worked on eclipse command and made documentation on it.

Stipe worked on revision of use cases and working on main view of alpha prototype.

Shaibal worked on the project plan document revision and studied eclipse command documents provided by Antonio and Ivica and also other tutorials available in website

Antonio studied eclipse command made documentation on Eclipse command and worked on views

Joanne worked on the view with Antonio.

3. Beta prototype – plan for week 48

Most of the decision for beta prototype is taken in last meeting (28/10/2010). Will follow that decisions and Croatian team will do the editor part and Swedish team will do the view part. Stipe is fixing some problems of alpha version and finishes it by one/two days and after that Swedish team will start work on it.

4. Others

Need more discussion on how to integrate views and editors part together which will develop by Swedish and Croatian team separately. Shaibal will create doodle poll for this meeting and arrange before next weekly meeting.

5. Leader of next meeting

Marko will hold the next meeting and will upload meeting agenda.