



Project: ColdWatch_Gantt_2011- Date: Sun 23.10.11	Task Split	Milestone	◆ Project Summary	◆ External Milestone	◇ Inactive Milestone	◇ Manual Task	Manual Summary Rollup	Start-only	□ Deadline
		Summary	◆ External Tasks	◆ Inactive Task	◇ Inactive Summary	◇ Duration-only	Manual Summary	Finish-only	□ Progress

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	10 Oct '11		17 Oct '11		24 Oct '11			31 Oct '11		7 Nov '11		14 Nov '11			21 Nov '11		28 Nov '11			5 Dec '11		12 Dec '11			19 Dec '11			26 Dec '11			2 Jan '12			9 Jan '12			16 Jan '12			23 Jan '12			30 Jan '12			6 Feb '12			13 Feb '12		
							M	T	S	W	S	T	F	M	T	S	W	S	T	F	M	T	S	W	S	T	F	M	T	S	W	S	T	F	M	T	S	W	S	T	F	M	T	S	W	S	T	F	M	T							
71																																																									
72	8. Project closure	6 days	Fri 6.1.12	Fri 13.1.12																																																					
73	<New Milestone> 8.1 Final project presentation	0 days	Tue 10.1.12	Tue 10.1.12	66;70;61	AA;LP																																																			
74	8.2 Final project report	5 days	Mon 9.1.12	Fri 13.1.12	66																																																				
75	8.3 Final project product	6 days	Fri 6.1.12	Fri 13.1.12	69																																																				
76																																																									
77	9. Documentation	70 days	Mon 10.10.11	Fri 13.1.12		Everyone																																																			

