



## Minutes of Meeting

<b>Project</b>	<b>HoopStats</b>	<b>Date</b>	2012/11/15
		<b>Start-end time</b>	18:00 – 19:00
<b>Responsible</b>	Predrag Filipovikj	<b>Location / type</b>	Västerås-Zagreb/skype chat

Attended by	Location	Remarks
Andreas Köhle	Skype/Västerås	
Bal Krishna Nyaupane	Skype/Västerås	
Predrag Filipovikj	Skype/Västerås	
Armindo Simões	Skype/Zagreb	
Igor Šarić	Skype/Zagreb	
Dino Blazeka	Skype/Zagreb	

### Review of the current status of the application

Expose the current status of the project and discuss the next steps that should be performed.

#### Conclusions:

- DB schema created and data obtained from external source migrated.
- VM is created, it will be deployed tomorrow 2012-11-16 by Igor and official person from FER.
- DB data obtained from external source not consistent and complete. The lack of information will be collected by using the scrapper (crawler) already created.
- The DB will be attached to the VM sql server instance and the project will use that application.

#### Actions:

- Igor is responsible to deploy the VM along with the official person from FER on 2012-11-16.

### User interface

Discuss the current state of the User Interface part of the application. Some work has been done on local machines that need to be put into the SVN repository.

#### Conclusions

- Html files created on local machine by Dino and Armindo

#### Actions

- Dino should add the HTML files into the SVN repository and also to create the initial skeleton of the controllers in the SVN repository by Friday 2012-11-16.
- Request for services for Igor and Predrag will be produced and delivered to the team members no later than Saturday 2012-11-17 by Dino.
- Armindo should put ExtJS theme to the project and add custom CSS to the HTML pages no later than Saturday 2012-11-17.

### Applying for SCORE

Read the instructions on the SCORE official web site and prepare the necessary documentation.

## **Conclusions**

The documentation for applying for SCORE should be completed no later than Monday 2012-11-19. Also consult with project supervisor for the documentation.

## **Actions**

- Predrag and Andreas are responsible for complete the documentation, contact supervisor and apply for the the SCORE. Preferably this should be done by Monday 2012-11-19.

## **Create the logo for the project for SCORE contest**

### **Conclusion**

- This requirement was not accomplished before the first presentation, so we need to produce it now. Armindo will try to produce suitable logo for our project.

### **Action**

- Armindo should produce the logo no later than Sunday 2012-11-18.