



## Minutes of Meeting

<b>Project</b>	<b>Museum booking system</b>	<b>Date</b>	27.11.2014
		<b>Start-end time</b>	18.15 – 19:15
<b>Responsible</b>	Mert Ergun	<b>Location /type</b>	Skype

Attended by	Location	Remarks
Mert Ergun	PoliMi	
Marco Edemanti	PoliMi	Microphone was broken.
Stefano Campanella	PoliMi	
Paolo Manca	PoliMi	
Alessandro Baggio	PoliMi	
Robert Engelmann	MDH	
Endri Azizi	MDH	
Sebastian Kunze	MDH	
Valerio Lucantonio	MDH	

### 1. Scrum

**AGENDA:** Everybody talks about which task(s) they are dealing with and what is going to be done next.

**DONE:** **Sebastian** worked on new request/requirement from the customer about licensing. He prepared a document about the licenses of the frameworks we use. This document will be sent to the customer unless there are no objections from our team.

**DONE:** **Stefano** completed the login system and helped his teammates to setup the developing environment and then he examined the mailing system and permissions.

**DONE:** **Robert** set up the development environment. He got an e-mail from the customer about the permissions and he explained the issue about this. **Stefano** has some idea about the permissions and he will write his ideas to drive. Everybody who has an idea about this can contribute this document.

**DONE:** **Valerio** and **Endri** worked on the tasks on asana. They found a JavaScript library for calendar view. Right now, they are working on integrating it with the Yii framework. **Stefano** is reassigned for the “Define user interface” task. He will extract a layout from **Valerio** and **Endri**’s work.

**DONE:** **Alessandro** worked on his task on asana which is about create and delete booking.

**DONE:** **Mert** looked into testing environment, he is going to create sample tests and provide a tutorial/proposal to the team. There are still points to be discussed with the team.

**DONE:** Marco worked on the Yii framework more to get more experienced and he is going to work with Mert on setting up the testing environment.

**DONE:** Paolo worked on auto deploy system. He is currently working on setting up the REST-API for front end development.

**CONCLUSION:** Everyone will discuss the tasks/issues with the people who are related to them separately from the scrum meeting.