



Minutes of Meeting

Project	HoopStats	Date	2012/11/23
		Start-end time	16:30-18:00
Responsible	Predrag Filipovikj	Location / type	Västerås-Zagreb/ Google hangout.

Attended by	Location	Remarks
Andreas Köhle	Skype/Västerås	
Bal Krishna Nyaupane	Skype/Västerås	
Predrag Filipovikj	Skype/Västerås	
Armindo Simões	Skype/Zagreb	
Igor Šaric	Skype/Zagreb	
Dino Blažeka	Skype/Zagreb	

Advanced search

The purpose of this meeting was to introduce the advanced search vision. Initial plan proposed by Predrag and other team members accept the plan.

Conclusions

- The vision accepted. The team will start to work on the advanced search as basic search is done. Predicted time to start Sunday 2012-11-25.
- The UI basic search is late, so the UI team must finish by Saturday evening.

Actions

- UI team (Dino and Armindo) will produce the html and be responsible for maintaining the search object state on client side.
- Back – end team (Predrag and Igor) responsible for creating response and request objects and also for providing response data for the query.
- Format of the data for visual representation must be specified by the UI team, since they are working with the visual data representations.

Missed deadlines

Basic search is not completed on time. UI team must push harder to finish it.

Conclusions

- The basic search functionality must be done no later than Saturday evening 24-11-2012.
- This is precondition so the team can move forward to advanced search.
- Code must be committed on time.

Actions

- Dino and Armindo must finish the basic search no later than Saturday evening 24-11-2012.

Unit testing and QA

Bal had enough time until now to learn to write unit tests. Bal must start writing test in the SVN for the Back-end code.

Conclusions

- No test written until now.
- Bal must start with unit testing and other things that are part of the QA responsibilities.

Actions

- Bal must produce some test no later than 2012-11-25.

Project status

We are falling behind with the project. Parts that are late must be done ASAP.

Conclusions

- Project started going off track.
- Some parts are behind schedule.
- Push harder

Actions

- All the respective deadlines for the UI team stated above.