



Summary Week Report

Project	RelSem Bridge	Week	01
Responsible	Michele Castellana	Date	06.01.2014

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on schedule

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
All	Meetings	6x4h	6x4h	
Ivan Lučin	Relsem Bridge Manager (Frontend)	2h	2h	Final corrections on the website
Ivan Lučin	Testing phase	8h	8h	Write test documentation
Ivan Lučin	Managing Git Repositories	2h	2h	Organize git, merge branches and keep master clean
Ivan Lučin	Documentation	8h	8h	Preparing the final presentation
Michele Castellana	Documentation	3h	3h	Weekly report, weekly summary, update templates and assigning tasks.
Michele Castellana	Write Acceptance Test Plan document	8h	2h	Be sure on what we can test and what we cannot in the driver part. Fixed typo and other improvements in the document
Michele Castellana	Improve data types support	1h	6h	Less work than expected.
Michele Castellana	Finish to integrate parser	0h	6h	David did it.
Michele Castellana	Code maintenance	6h	0h	Fix minor bugs, recover some tests wrongly deleted, better error handling, javadocs.
Željko Kraljević	Semantic Layer	6h	6h	Classes reorganisation
Željko Kraljević	Testing phase	9h	9h	Write test documentation and the tests.
Mladen Subotić	DBMS testing	1h	5h	Fully developed DBMS unit-tests
Mladen Subotić	Final presentation	8h	10h	Presentation created and given
Mladen Subotić	Demo preparations	2h	5h	Prepared demo and demo backup

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
All	Week meetings	6x4h	
Ivan Lučin	Testing phase	8h	Perform frontend tests and document the results
Ivan Lučin	Managing Git	2h	Organize git repositories
Ivan Lučin	Documentation	8h	Final presentation work
Michele Castellana	Final presentation	4h	
Michele Castellana	Test report document	4h	
Michele Castellana	Tests	8h	
Michele Castellana	Documentation	3h	Weekly report, weekly summary, update templates and assigning tasks.
Željko Kraljević	Testing phase	8h	
Mladen Subotić	DBMS testing	5h	
Mladen Subotić	Final presentation	10h	
Mladen Subotić	Demo preparations	10h	

Action List

Task	Responsible	Comment
Perform frontend tests and document the results	Ivan Lučin	
Final presentation	Ivan Lučin	
Final presentation	Michele Castellana	
Write tests for the driver	Michele Castellana	
Write test report document	Michele Castellana	
Perform semantic layer tests and document the results	Željko Kraljević	
Final presentation	Željko Kraljević	
Unit tests	Mladen Subotić	
Presentation	Mladen Subotić	
Demo backup	Mladen Subotić	

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished Plan	Finished Forecast Week	Finished Forecast +/-	Finished Actual	Metr	Rem
M-001	Project plan v0.1 doc	All	44	44	0	44		
M-002	Requirements definition	All	45	46	1	46		
M-003	Revised Project Plan	All	45	46	2	47		
M-004	System Design	All	45	46	1	46		
M-005	Alpha Prototype Milestone	All	49	49	0	49		
M-006	Second Status Report Milestone	All	50	50	0	50		
M-007	Beta Prototype Milestone	All	52	52	0	52		
M-008	Acceptance Test Plan	All	1	1	0	1		

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	W51	W52	W53	W01	Total
Ivan Lučin	5h	5h	22h	24h	11h	16h	40h	20h	18h	4h	23h	24h	212h
Željko Kraljević	4h	4h	12h	23h	7h	16h	19h	18h	4h	17h	4h	15h	143h
David Riobo	4h	4h	2h	22h	4h	4h	28h	21h	27h	25h	4h	4h	149h
Mladen Subotić	5h	5h	18h	30h	7h	14h	31h	24h	29h	29h	11h	11h	214h
Michele Castellana	4h	4h	16h	26h	23h	8h	26h	23h	23h	23h	19h	22h	217h
Georgy Shabunin	4h	5h	6h	29h	4h	4h	4h	18h	21h	4h	4h	4h	107h
TOTAL	26h	27h	76h	154h	56h	62h	148h	124h	122h	102h	65h	80h	1042h

