



# Summary Week Report

<b>Project</b>	<b>RelSem Bridge</b>	<b>Week</b>	47
<b>Responsible</b>	Michele Castellana	<b>Date</b>	18.11.2013

## Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
slightly behind schedule	slightly behind schedule

## Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
All	Meetings	6x4h	6x4h	
Željko Kraljević	Testing methods for fetching semantic data from different sparql endpoints.	3h	15h	Exams, had no time to do more.
Mladen Subotić	Backend work	2h	12h	minor work on refactoring code, nothing more due to exams
Mladen Subotić	Driver work	1h	0h	
Michele Castellana	Server coding	2h	12h	I was more involved in finishing the review of the project plan
Michele Castellana	Update documentation	17h	4h	Finish reviewing project plan
Ivan Lučin	Relsem Bridge Manager (Frontend) - 3rd iteration	4h	16h	Project structure work, creating app models, added some gui elements, relational table view work
Ivan Lučin	Managing Git Repositories	1h	2h	Managing git repositories
Ivan Lučin	Documentation	2h	6h	Week reports, design and requirement document updates, sketches

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
All	Week meetings	6x4h	
Željko Kraljević	Testing methods for fetching semantic data from different sparql endpoints.	15h	
Željko Kraljević	Backend - mapping semantic data to tables.	5h	
Mladen Subotić	DBMS-semantic layer interfaces, further DBMS work	12h	After wednesday DBMS, backend, alpha sprint
Michele Castellana	Coding Server	12h	Finish to implement client/server communication
Ivan Lučin	Relsem Bridge Manager (Frontend) - 3rd iteration	16h	Basic task flow with the mock data and user interface actions, showing the list of existing tables (mock), list of potential rdf resources and attributes (mock)
Ivan Lučin	Managing Git Repositories	2h	Organize git, merge branches and keep master clean
Ivan Lučin	Documentation	6h	Week reports, moms, design and requirement document updates, sketches

## Action List

Task	Responsible	Comment
Print messages coming from server in the client	Michele Castellana	
Start integrating parser after receiving the interface	Michele Castellana	
Test parser with different SQL queries	Michele Castellana	
Test client server communication robustness	Michele Castellana	
Finish the interface definition between the frontend and backend	Ivan Lučin	
Create relational table view with all user interface actions	Ivan Lučin	
Create basic application flow with the mock data	Ivan Lučin	
Design documentation for all of the	Ivan Lučin	

frontend work		
---------------	--	--

## Comments / Experiences / Problems

Comments:

- Due to exams, the Croatian team did less work than expected hence the Action List and the activity planned for the next period are similar to the 11-11-2013 weekly summary

## Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished Plan	Finished Forecast Week	Finished Forecast +/-	Finished Actual	Metr	Rem
M-001	Project plan v0.1 doc	All	44	44	0	44		
M-002	Requirements definition	All	45	46	1	46		
M-003	Revised Project Plan	All	45	46	2	47		
M-004	System Design	All	45	46	1	46		

## Working Hours

Member	W43	W44	W45	W46	W47	Total
Ivan Lučin	5h	5h	22h	24h	11h	67h
Željko Kraljević	4h	4h	12h	23h	7h	50h
David Riobo	4h	4h	2h	22h	4h	36h
Mladen Subotić	5h	5h	18h	30h	7h	65h
Michele Castellana	4h	4h	16h	26h	23h	73h
Georgy Shabunin	4h	5h	6h	29h	4h	48h
<b>TOTAL</b>	<b>26h</b>	<b>27h</b>	<b>76h</b>	<b>154h</b>	<b>56h</b>	