



Summary Week Report

Project	RelSem Bridge	Week	52
Responsible	David Riobo	Date	25.11.2013

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
slightly behind schedule	on track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
All	Meetings	6x4h	6x4h	
Željko Kraljević	Presentation	1h	1h	
Željko Kraljević	Semantic Layer	12h	12h	Final touches and tests.
Mladen Subotić	Further dbms work	15h	20h	Working query executor
Mladen Subotić	Driver integration	5h	2h	Integrated and working
Mladen Subotić	Beta demo planing and preparations	5h	2h	Prepared, demo given
Michele Castellana	Help with Beta demonstration	3h	2h	Help with the slide of the presentations
Michele Castellana	Integration	12h	12h	Finish to integrate other parts with the server using interfaces.
Michele Castellana	Documentation	2h	3h	Weekly report, update templates and assigning tasks
Michele Castellana	Testing	2h	0h	Testing helper classes used in the server.
David Riobo	Check why exception	2	4	
David Riobo	Add support for types	6	8	
David Riobo	Connect with pgAdmin	0	16	Not accomplished. Changed to psql
David Riobo	Test everything for Beta.	3	8	
David Riobo	Beta presentation	2	4	
David Riobo	Connect with psql	6	0	
David Riobo	Use of mocked parser	1	0	
David Riobo	Documentation	1	0	

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
All	Week meetings	6x4h	
Željko Kraljević	Testing	15	
David Riobo	Allow unlimited rows	10	
David Riobo	Documentation for driver	4	
David Riobo	Random queries	4	
David Riobo	Connect real parser	2	
Mladen Subotić	Acceptance test plan	10h	acceptance test plan document
Mladen Subotić	DBMS tests	20h	fully tested dbms
Michele Castellana	Improve data types support	6h	Still working but needs some improvements
Michele Castellana	Finish to Implement parser	6h	Waiting for documentation

Action List

Task	Responsible	Comment
Allow unlimited rows	David Riobo	
Documentation for driver	David Riobo	
Random queries	David Riobo	
Connect real parser	David Riobo	
Improve data types support	Michele Castellana	Presentation for status report.
Finish to Implement parser	Michele Castellana	Solve problems in client/server communication

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished Plan	Finished Forecast Week	Finished Forecast +/-	Finished Actual	Metr	Rem
M-001	Project plan v0.1 doc	All	44	44	0	44		
M-002	Requirements definition	All	45	46	1	46		
M-003	Revised Project Plan	All	45	46	2	47		
M-004	System Design	All	45	46	1	46		

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	W51	W52	Total
Ivan Lučin	5h	5h	22h	24h	11h	16h	40h	20h	18h	4h	165
Željko Kraljević	4h	4h	12h	23h	7h	16h	19h	18h	23h	17h	143
David Riobo	4h	4h	2h	22h	4h	4h	28h	21h	27h	25h	141
Mladen Subotić	5h	5h	18h	30h	7h	14h	31h	24h	29h	29h	192
Michele Castellana	4h	4h	16h	26h	23h	8h	26h	23h	23h	23h	176
Georgy Shabunin	4h	5h	6h	29h	4h	4h	4h	18h	21h	4h	99
TOTAL	26h	27h	76h	154h	56h	62h	148h	124h	131h	102h	916