



Summary Week Report

Project	RelSem Bridge	Week	53
Responsible	Michele Castellana	Date	30.12.2013

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on schedule

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
All	Meetings	6x4h	6x4h	
Ivan Lučin	Relsem Bridge Manager (Frontend) - 7th iteration	4h	4h	The website design is finished
Ivan Lučin	Testing phase	8h	8h	Created and performed unit and integration tests
Ivan Lučin	Managing Git Repositories	1h	2h	Managing git repositories
Ivan Lučin	Documentation	6h	8h	Beta presentation work, updating the documentation
Michele Castellana	Improve data types support	0h	6h	Still working but needs some improvements
Michele Castellana	Finish to integrate parser	0h	6h	Still waiting for the parser documentation
Michele Castellana	Write Javadocs	3h	0h	Code documentation
Michele Castellana	Write Acceptance Test Plan document	8h	0h	Need to be finished
Michele Castellana	Documentation	4h	0h	Weekly report, weekly summary, update templates and assigning tasks

Mladen Subotić	Acceptance Test Plan work	5h	10h	DBMS testing plan finished
Mladen Subotić	DBMS tests	2h	20h	Testing plan

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
All	Week meetings	6x4h	
Ivan Lučin	Relsem Bridge Manager (Frontend)	2h	Final corrections on the website
Ivan Lučin	Testing phase	8h	Write test documentation
Ivan Lučin	Managing Git Repositories	2h	Organize git, merge branches and keep master clean
Ivan Lučin	Documentation	8h	Finishing all the documentation, preparing the final presentation
Michele Castellana	Improve data types support	6h	Still working but needs some improvements
Michele Castellana	Finish to integrate parser	6h	Still waiting for documentation
Michele Castellana	Complete Acceptance Test Plan document	2h	Be sure on what we can test and what we cannot in the driver part
Michele Castellana	Documentation	3h	Weekly report, weekly summary, update templates and assigning tasks
Mladen Subotić	DBMS testing	5h	Fully developed DBMS unit-tests
Mladen Subotić	Final presentation	10h	Presentation created and given
Mladen Subotić	Demo preparations	5h	Prepared demo and demo backup

Action List

Task	Responsible	Comment
Finishing the frontend	Ivan Lučin	
Writing the test documentation	Ivan Lučin	
Finishing the documentation and final presentation work	Ivan Lučin	

Improve data types support	Michele Castellana	
Finish to Implement parser	Michele Castellana	
Complete Acceptance Test Plan document	Michele Castellana	Be sure on what we can test and what we cannot in the driver part
Weekly report, weekly summary, update templates	Michele Castellana	
Unit tests	Mladen Subotić	
Presentation	Mladen Subotić	
Demo backup	Mladen Subotić	

Comments / Experiences / Problems

Comments:

- This document is delivered out of deadline due to a FER website downtime in date 30/12/2013 at about 23:15

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished Plan	Finished Forecast Week	Finished Forecast +/-	Finished Actual	Metr	Rem
M-001	Project plan v0.1 doc	All	44	44	0	44		
M-002	Requirements definition	All	45	46	1	46		
M-003	Revised Project Plan	All	45	46	2	47		
M-004	System Design	All	45	46	1	46		
M-005	Alpha Prototype Milestone	All	49	49	0	49		
M-006	Second Status Report	All	50	50	0	50		

	Milestone							
M-007	Beta Prototype Milestone	All	52	52	0	52		

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	W51	W52	W53	Total
Ivan Lučin	5h	5h	22h	24h	11h	16h	40h	20h	18h	4h	23h	188h
Željko Kraljević	4h	4h	12h	23h	7h	16h	19h	18h	4h	17h	4h	128h
David Riobo	4h	4h	2h	22h	4h	4h	28h	21h	27h	25h	4h	145h
Mladen Subotić	5h	5h	18h	30h	7h	14h	31h	24h	29h	29h	11h	203h
Michele Castellana	4h	4h	16h	26h	23h	8h	26h	23h	23h	23h	19h	195h
Georgy Shabunin	4h	5h	6h	29h	4h	4h	4h	18h	21h	4h	4h	103h
TOTAL	26h	27h	76h	154h	56h	62h	148h	124h	122h	102h	65h	962h