

SPRINT 2 PLANNING

Starting-ending data

Friday 27/10/2017 - Friday 3/11/2017

Estimated Working hours

Josip	Ivan	Ante	Marzia	Mariano	Giulia	Alessandro
15		15	15	12-15	15	12

Planned tasks

Assigned to	Task	Estimated hours*
	Requirements Gathering	
ME, MD, GL	Write goals	2
ME, MD, GL	Write use cases	2
ME, MD, GL	Write functional requirements	2
	Design choices	
MD, GL	Draw mockups	5
AC, JM, AB, IK	Define architecture	3
	Writing documents	
All	Complete project vision and plan document	5
All	Complete requirements document	5
All	Complete design document	5

*If a task is assigned to more than one person, the hours are for each person.

Sprint Goal

Focus on preparing the Requirement, Design, revised Project Plan presentation for Tuesday. Until Monday night we will focus on the presentation (mockups, design choices, functional requirements) and until Friday all the rest of the documents should be focused on. Hopefully we shall finish all documents by the end of the Sprint as a “soft” deadline, and the final deadline will be on the 5th. The Project Vision and Planning document is due on Friday.