

SPRINT 1 REVIEW

Starting-ending data

Friday 27/10/2017 - Friday 3/11/2017

Actual working hours

	Josip	Ivan	Ante	Marzia	Mariano	Giulia	Alessandro
27/10/2017							
28/10/2017							
29/10/2017							
30/10/2017							
31/10/2017							
1/11/2017							
2/11/2017							
Total							

Planned tasks

Key: GL: Giulia Leonardi, ME: Mariano Etchart, AC: Alessandro Caprarelli, AB: Ante Breščić, JM: Josip Mališa, MD: Marzia Degiorgi

Assigned to	Task	Estimated hours*	Actual hours	Progress**
GL, MD, AB	Study Frontend Technologies	5 *3 = 15		Done
ME, IK, JM	Study Backend Technologies	5*3 = 15		Done
MD	Understand they did at the London Marathon	1		Done
AB	Contact Professional Runner	0.5		Done
AB	Compare UI framework. Riot.js VS Angular.js	1		Done
AB	Analysis of https://www.findmespot.com/inter	1		Done

	national/			
JM	Contact professional hikers	0.5		Done
JM	Contact Marathon organizer	0.5		Done
ME	Understand if mapmyrun, mapmyfitness, offers API or any way to connect to the live tracking feature.	1		Done
ME	Analysis of https://results.sporthive.com/	1		Done
MD	Understand how a marathon tracking using chip without a GPS works.	1		Done
AC	Contact professional bikers	0.5		Done

*If a task is assigned to more than one person, the hours are each person.

** Progress can be: Done, partially done, not done.

Burn down chart

No data is available for Burn Down chart in this sprint.

Meetings

- The team concluded that everything went well with the Sprint. There were no major impediments or pitfalls and the workload was appropriate. There was a general consensus that it was too early to denote any significant impediments or issues with the Scrum process.

Key Decisions

- Until Tuesday the team will focus on learning technologies. Ante, Giulia and Marzia will focus on frontend technologies. Ante will be comparing “Angular” with “Riot.js”. Alessandro, Josip, Ivan, and Mariano will be focusing on backend technologies. Node.js and MongoDB were suggested as a starting point, to be discussed later.

Problems

- None were reported in this meeting. See Sprint Planning to see major changes proposed by the supervisor.