



Summary Week Report

Project	Social media in the Process Automation Industry	Week	02
Responsible	Robert Gustavsson	Date	13.01.2014



Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
ALL	Meeting with customer	0	16	The meeting is postpone to 20th of January
RG	Refactor the mobile application	3	2	Finalized the mobile, also fixed bugs from user tests
RG	Clean and comment the DB	1	2	added comments to the SPs
RG	Test the mobile application	2	5	Run GUI tests on the mobile application
DK	Refactor and comment the Service	1	2	commented the code and deleted unnecessary code
DK	Refactor and comment the Portable layers	1	2	commented the code and deleted unnecessary code
DK	Refactor and comment the web layers	1	2	commented the code and deleted unnecessary code
DK	Finalize the req. document	1	2	Look over the req. document so it can be sent to the supervisor
MM, MMi, TV	Finalize the web application	17	8	Impl. the missing feaures
MMi	Test web application	2	0	Tested the web using selenium
MM, MMi, TV	Refactor and comment the web application	0	8	This hours are embedded in the activity to finalize the web,
AM	Finalize the GUI of the mobile	0	2	Done by RG in Refactor mobile activity
RG, AM, DP	Create the presentation	7	10	Created the final presentation
RG, AM, DK	Record the video	16	9	Record the final video that was used in the final presentation
AM	Create the video	12	8	Post-work on the recoreded video
MM	Refactor and comment the Test project	5	3	Marta took over the test project and finalized it
DP	Finalize the testing document	5	5	
DK, RG	Finalize the design document	12	20	
MM, PR	Finalize the final report	38	20	Marta and Pier finalized the document
DP, MM	Do user tests	3	16	Did test on random users to get feedback on the application
ALL	Attend the final presentation	16	16	
MM	Apply style to the documentation	4	0	

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
ALL	Relax	0	We deserve it now!

Action List

Task	Responsible	Comment

Comments / Experiences / Problems

- Mario was diagnosed with lower abdominal inflammation on Friday. Bedlocked - couldn't work for the remaining duration of the project.
- In the end of the project, it was clear who had motivation left and who didn't.

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials			Finished week		Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
ME01	Project vision	RG	43	43	0	43		
ME02	Project Plan Document	RG	43	43	0	43		
ME03	Project Req. Document	DK	45	45	0	45		
ME04	Project Design Document	MM	45	45	0	45		
ME05	Alpha Stage (MI01-MI05)	TV	48	48	0	48		
ME06	Beta Stage (MI06-MI10)	TV	51	51	0	51		
MI13	Final: Device App	MM	03	03	-1	02		
MI14	Final: Web App	AM	03	03	-1	02		
MI15	Final: Simulator App	RG	03	03	-2	01		
MI16	Final: Database	PR	03	03	-1	02		
MI17	Final: Project plan	MMi	03	03	0	03		
MI18	Final: Requirements Definition	MMi	03	03	-1	02		
MI19	Final: Apps Architecture	MMi	03	03	0	03		
MI20	Final: Testing	DP	03	03	0	03		
ME07	Final Stage (M13-M20)	RG	03	03	0	03		

Member	W42	W43	W44	W45	W46	W47	W48	W49	W50	W51	W52	W01	W02	Total
Robert Gustavsson	6	22.5	28.5	27	29	23	31	20	35	12.5	5	24,5	26	290
Dimitrios Kostopoulos	6	21	23	17,5	22,5	21,5	13	12	26	17.5	7	15	21	223
Ditmar Parmeza	6	29	22	11,5	15,5	20,5	19.5	22	17.5	18,5	8,5	5,5	15	211
Akhlaq Malik	4	20	17	11	14	12	20	20	18	15	9	12	25	197
Pierfrancesco Ranieri	0	20	20	10	10	0	17*	20	20	20	21	16	22	196
Mario Milas	5.5	21.5	14	28	9	30	8	19	27	18	26	18	12	236
Marta Milaković	6	17	15	25.5	12	12	7	18	31,5	17	6	26	41,5	234,5
Tomislav Vresk	5	21	19	13	21	35	15	8	38	20	0**	24	15	234
Total	38.5	172	158,5	143,5	133	154	130,5	139	213	138,5	82,5	141	177,5	1821,5

*Pierfrancesco did not hand-in on time week 47, so the hours are for both W47 and W48

** Tomislav did not hand-in any weekly report