



Summary Week Report

Project Social media in the Process Automation Industry **Week** 45
Responsible Robert Gustavsson **Date** 11.11.2013



Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
RG, MM, MMi, AM, PR	Weekly Skype Meeting	5	8	Tomislav, Ditmar and Dimitrios was not present,. Project status was discussed and upcoming activites
RG, DK	Meet Supervisor	2	3	Met the supervisor for feedback on req. and design documents.
RG, MM, DP	Create the status presentation	6,5	8	Did the presentation + revision
MM	Rehearse the presentation	3	2	
ALL	Be on the presentation + lecture	20	20	Everybody was present, and Marta did a outstading job with the presentation!
DK, PR, AM	Requirement Document	18,5	15	The Req. document in now in the finalized initial phase.
MM	Revise the req. document	4	4	Revised and ported to .pdf
TV,MMi,MM, DP	Desgin document	37.5	20	Design document reached it initial version and the document is ready for use in implementation phase.
MM	Revise the design document	4	6	Revised and ported to .pdf
DK, RG	Set up Database on MDH server	2	2	The database is now up and running on the mdh school server.
RG, DK	Code Policy Document	3	16	Policy document for the code was written, and is in a initial stage. Was planned for all, therefore the hours
ALL	Install all working environments	4	16	
ALL	Read and understand the code policy	1	8	Everybody read it
ALL	Generate and create the code skeleton	0	4	Everybody generated their own code, and it is visible in those activities.
RG	Decide teams for the alpha phase	2,5	0	Created a poll and interpreted the results and made the groups as balanced as possible.
RG	Impl. Simulator	4	0	The Simulator is finished and ready for testing
RG	Impl. Database	3	0	The database is build and some stored procedures has been implemented.
MM, MMi, TV	Learning Activities	25	0	Started to learn ASP.NET, bootstrap and JQuery
DK	Impl. DAL and BLL	4	0	BLL and DAL projects are started.
RG	Weekly Summary	1	1	Create this document

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
ALL	Monday Skype Meeting	8	
RG, PR	Impl. the Database	32	Continue on creating stored procedures
AM, RG	Impl. the Mobile PL	23	Start setting up the mobile project and start implementing
MMi, MM, TV	Impl. the Web PL	57	Setting up the web project and start impl. With major focus on the appearance
DK, DP	Impl. DAL	15	Set up the DAL project and impl. it
DK, DP	Impl. BLL	15	Set up the DAL project and impl. it
RG	Fix bugs with simulator	1	If a bug was found, fix it.
RG	Summerize the week	1	Create this document

Action List

Task	Responsible	Comment
Update Supervisor and Customer	RG	Sent a mail to update the customer and supervisor with the current status of the project

Comments / Experiences / Problems

- The first phase of the project is finalized and the team has entered the second phase; Implementation.
- All the documentation from first phase was handed in on time.
- The team is now divided into Team MDH and Team FER for the first implementation iteration, were mdh is focusing on mobile, logic and database and fer has it main focus on the web pages.
- Team members has to use GitNub better and gain knowledge in it.
- All planned Deliverables has been delivered on time so far.
- The implementation phase has started like an explosion and the simulator is already ready-for-use and the rest of the parts has been more than started.
- Some team member did not set up the environment this week, so they have in planned in their impl. activities.

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials			Finished week		Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
ME01	Project vision	RG	43	43	0	43		
ME02	Project Plan Document	RG	43	43	0	43		
ME03	Project Req. Document	DK	45	45	0	45		
ME04	Project Design Document	MM	45	45	0	45		
MI01	Alpha: Device App	MM	48	48				
MI02	Alpha: Web App	AM	48	48				
MI03	Alpha: Simulator App	RG	48	48				
MI04	Alpha: Database	PR	48	48				
MI05	Alpha: Revised Docs	MMi	48	48				
MI06	Alpha: Testing	DP	48	48				
ME05	Alpha Stage (MI01-MI05)	TV	48	48				

Working Hours

Member	W42	W43	W44	W45	Total
Robert Gustavsson	6	22.5	28.5	27	84
Dimitrios Kostopoulos	6	21	23	17,5	67,5
Ditmar Parmeza	6	29	22	11,5	68,5
Akhlaq Malic	4	20	17	11	52
Pierfrancesco Ranieri	0	20	20	10	50
Mario Milas	5.5	21.5	14	28	69
Marta Milaković	6	17	15	25.5	63.5
Tomislav Vresk	5	21	19	13	58
Total	38.5	172	158,5	143,5	512.5