



Summary Week Report

Project Social media in the Process Automation Industry **Week** 46
Responsible Robert Gustavsson **Date** 18.11.2013



Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
ALL	Monday Skype Meeting	4	8	
RG	Impl. the Database	15	32	Database is as good as ready for the alpha phase, some minor changes might be necessary.
AM, RG	Impl. the Mobile PL	16.5	23	The mobile application is at a stage where it can be connected to the BLL and DAL to test the implemented features.
MMi, MM, TV	Impl. the Web PL	40	57	Marta and Mario have continued on the learning but have started on the real impl., Tomislav have created a skeleton
DK, DP	Impl. DAL and BLL	37	30	BLL and DAL is ready as DLL, due the problem with DAL in mobile it has to be redone next week.
RG	Fix bugs with simulator	0	1	No bug has been found so far.
RG	Summerize the week	1	1	Created this document
RG	Set up Microsoft Server 2012 at home	4	0	Because of the problem with the DAL a server is needed, therefore Robert will host one from his old computer.
PR	Set up environment	10	0	Pier have major issues setting up the environment

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
ALL	Monday Skype Meeting	8	
RG	Impl. the Database	4	Fix minor features
AM, RG	Impl. the Mobile PL	35	Continue on the mobile app, GUI and connect to the BLL
MMi, MM, TV	Impl. the Web PL	18	fer will tell if more people is needed, otherwise the basic features should be implemented
RG, DP	Impl. DAL	20	Make the DAL a web service
DK, DP	Impl. BLL	25	Update the BLL according to the new DAL
RG	Fix bugs with simulator	0,5	Fix (if any) bugs
RG, DK	Install web service on server	2	Continue on the server installation
RG	Summerize the week	1	Create this report
PR	Revise Documents	6	Revision of the documents, updateing and so on

Action List

Task	Responsible	Comment
Update Supervisor and Customer	RG	Sent a mail to update the customer and

		supervisor with the current status of the project

Comments / Experiences / Problems

- Our Initial plan with the DLL being directly in the mobile did not work, it need to be a web service that handles that. Therefore, Robert installed Ms Server on a old computer where we can host the web service and also the web app in the end.
- Mobile Application features implemented:
 - All pages and the communication between them.
 - Take a picture and receive the image.
 - Make a call from the profile page.
 - send email from the profile page.
 - Three custom user controls to display the feeds has been made.
- BLL and DAL features:
 - BLL and DAL has the basic functionality and is deployed as dlls (can be used by web app)
 - DAL conversion to a web service has begun.
- Web Application features implemented:
 - Skeleton is ready
 - Some feeds can be read
- Database features:
 - As mentioned above, the DB is as good as ready for the alpha phase. Minor changes might be necessary when it will be used for real.

- Pierfrancesco will be away 21 to 26 November on a trip to lapland.
- Pierfrancesco have some major computer issues and has to format his computer.
- FER exam weeks have started and therefore they can not contribute fully this week. By Wednesday they will know if some mdh team members should help with the web app or not.
- Some team members are lacking working hours, more specified task has to be planned and motivation has to be added.

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials			Finished week		Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
ME01	Project vision	RG	43	43	0	43		
ME02	Project Plan Document	RG	43	43	0	43		
ME03	Project Req. Document	DK	45	45	0	45		
ME04	Project Design Document	MM	45	45	0	45		
MI01	Alpha: Device App	MM	48	48				
MI02	Alpha: Web App	AM	48	48				
MI03	Alpha: Simulator App	RG	48	48				
MI04	Alpha: Database	PR	48	48				
MI05	Alpha: Revised Docs	MMi	48	48				
MI06	Alpha: Testing	DP	48	48				
ME05	Alpha Stage (MI01-MI05)	TV	48	48				

Working Hours

Member	W42	W43	W44	W45	W46	W47	Total
Robert Gustavsson	6	22.5	28.5	27	29		113
Dimitrios Kostopoulos	6	21	23	17,5	22,5		90
Ditmar Parmeza	6	29	22	11,5	15,5		84
Akhlaq Malic	4	20	17	11	14		66
Pierfrancesco Ranieri	0	20	20	10	10		60
Mario Milas	5.5	21.5	14	28	9		78
Marta Milaković	6	17	15	25.5	12		75,5
Tomislav Vresk	5	21	19	13	21		79
Total	38.5	172	158,5	143,5	133		645,5