



## Summary Week Report

**Project** Social media in the Process Automation Industry **Week** 46  
**Responsible** Robert Gustavsson **Date** 25.11.2013



### Executive Summary

#### Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

## Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
ALL	Monday Skype Meeting	8	8	Discussed status and upcoming activities
RG	Impl. the Database	13	4	Restructured the DB and added some SP
AM, RG	Impl. the Mobile PL	15	35	Continued on the mobile app
MMi, MM, TV	Impl. the Web PL	75	18	Almost all alpha features are ready
DP, DK	Impl. DAL	25	20	Make the DAL a web service
DK, DP	Impl. BLL	8,5	25	Update the BLL according to the new DAL
RG	Fix bugs with simulator	0	0,5	No bugs found so far
RG, DK	Install web service on server	9	2	Server is now hosting the website, took longer than expected!
RG	Summerize the week	1	1	Created this report
PR	Revise Documents	0	6	Not sure what was done, nothing reported
AM	GIT	3	0	made some tutorials + helping

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
ALL	Monday Skype Meeting	8	
DP,DK, AM	Create presentation	12	
DP, DK, AM	Rehearse presentation	3	
MM, RG	Validate presentation	1	
RG, AM	Finalize Alpha Mobile	10	test and finilize implementation
RG, PR	Finalize Alpha DB	10	test and finilize implementation
DP, DK	Finalize Alpha BLL/DAL	10	test and finilize implementation
MMi, MM, TV	Finalize Alpha Web	10	test and finilize implementation
RG, DK	Host service on server	2	
RG	Summerize the week	1	
ALL	Update all existing documents	16	
ALL	Attend presentation + lecture	20	

## Action List

Task	Responsible	Comment
Update Supervisor and Customer	RG	Sent a mail to update the customer and supervisor with the current status of the project
Alpha testing at customer	RG	Set up meeting with customer to let them test the alpha prototype

## Comments / Experiences / Problems

- Alpha phase deadline is coming, and we are prepared!
- FER is on there last exam week.
- Communication between FER and MDH was lacking a bit, but was solved with a skype chat.
- Pierfrancesco did not hand in any weekly report, therefore his hours can not be counted.
- Team FER did an awesome job, and work a lot more than planned. Keep that spirit up!
- Mobile needed the service to continue developing, it was ready late and therefore they will work hard on the mobile tomorrow and wednesday.

# Metrics

## Milestones

Id	Milestone Description	Responsible Dept./Initials			Finished week		Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
ME01	Project vision	RG	43	43	0	43		
ME02	Project Plan Document	RG	43	43	0	43		
ME03	Project Req. Document	DK	45	45	0	45		
ME04	Project Design Document	MM	45	45	0	45		
MI01	Alpha: Device App	MM	48	48				
MI02	Alpha: Web App	AM	48	48				
MI03	Alpha: Simulator App	RG	48	48				
MI04	Alpha: Database	PR	48	48				
MI05	Alpha: Revised Docs	MMi	48	48				
MI06	Alpha: Testing	DP	48	48				
ME05	Alpha Stage (MI01-MI05)	TV	48	48				

## Working Hours

Member	W42	W43	W44	W45	W46	W47	Total
Robert Gustavsson	6	22.5	28.5	27	29	23	136
Dimitrios Kostopoulos	6	21	23	17,5	22,5	21,5	111,5
Ditmar Parmeza	6	29	22	11,5	15,5	20,5	104,5
Akhlaq Malic	4	20	17	11	14	12	78
Pierfrancesco Ranieri	0	20	20	10	10	0	60
Mario Milas	5.5	21.5	14	28	9	30	108
Marta Milaković	6	17	15	25.5	12	12	87,5
Tomislav Vresk	5	21	19	13	21	35	114
<b>Total</b>	38.5	172	158,5	143,5	133	154	799,5