

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
ALL	Monday Skype Meeting	8	8	
DK, PR	Impl. Service	5	14	Continued adding the features of beta
DK, PR	Impl TL, BL	14	14	Continued adding the features of beta
RG, AM	Impl Mobile App	15	15	Continued adding the features of beta, starting serious GUI designing
AM	Software Document	3	5	Fill in desgin decision etc.
RG	Update DB	5	5	Continued adding the features of beta
MM, MMi, TV	Impl Web App	36	60	Continued adding the features of beta
RG, PR	Create Presentation	8	8	Created the presentation
RG, PR	Rehearse Presentation	4	4	Rehearsed
DP	Validate presentation	1	1	Validated the presentation
ALL - TV	Attend Presentations	14	16	Attended the presentation, Good job Robert and Pier!
ALL - TV	Customer Meeting	7	12	Acceptance tested and the customer was satisfied, minor changes to the UI only.
DP	Set up testing projects	10,5	7	Set up NUnit projects for the logic
DP	Create Acceptence test	5,5	7	Created some tests to carry out at customer meeting
ALL - TV, MM	Attend Lecture	6	0	
RG	Summerize Week	1	0	Need to learn to add this to the activities...
AM	Git support	5	0	Members had some problems merging branches and pull/push worked documents.

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
ALL	Monday Skype Meeting	8	
DK, PR	Impl. Service	20	Continune adding the features of beta
DK, PR	Impl TL, BL	20	Continune adding the features of beta
RG, AM	Impl Mobile App	29	Continune adding the features of beta
AM	Software Document	5	Fill in desgin decision etc.
RG	Update DB	5	Continune adding the features of beta
MM, MMi, TV	Impl Web App	53	Continune adding the features of beta
DP	Run tests and make the test project work	20	Test the BLL and the rest of the system
MM	Research on saving pics	5	Found a way to save pics that works for both Web and Mobile
RG	Summerize Week	1	

Action List

Task	Responsible	Comment
Update customer and supervisor with the status	RG	

Comments / Experiences / Problems

- There are some issues related to Nunit testing performed in BLL. For example, some information from DB is not recognized in the test cases. The tests can be run in Visual Studio but there is some problem when we try to run them directly in the Nunit GUI. These issues will be fixed in the beginning of the successive week (week 50).
- One member had lack of time due deadline in real work
- Problems when converting to portable BLL. Need to examine what went wrong.
- MS Visual Studio 2010 was not supporting the used Async methods. Was solved with extension to VS
- Almost all members are lacking motivation and everybody agreed on that on the last meeting. The team will try to find the spirit that was there in the beginning and work hard the two upcoming weeks before christmas to finalize the Beta.

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials			Finished week		Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
ME01	Project vision	RG	43	43	0	43		
ME02	Project Plan Document	RG	43	43	0	43		
ME03	Project Req. Document	DK	45	45	0	45		
ME04	Project Design Document	MM	45	45	0	45		
ME05	Alpha Stage (MI01-MI05)	TV	48	48	0	48		
MI07	Beta: Device App	MM	51	51				
MI08	Beta: Web App	AM	51	51				
MI09	Beta: Simulator App	RG	51	51				
MI10	Beta: Database	PR	51	51				
MI11	Beta: Revised Docs	MMi	51	51				
MI12	Beta: Testing	DP	51	51				
ME06	Beta Stage (MI06-MI10)	TV	51	51				

Working Hours

Member	W42	W43	W44	W45	W46	W47	W48	W49	Total
Robert Gustavsson	6	22.5	28.5	27	29	23	31	20	187
Dimitrios Kostopoulos	6	21	23	17,5	22,5	21,5	13	12	136,5
Ditmar Parmeza	6	29	22	11,5	15,5	20,5	19.5	22	146
Akhlaq Malic	4	20	17	11	14	12	20	20	118
Pierfrancesco Ranieri	0	20	20	10	10	0	17*	20	97
Mario Milas	5.5	21.5	14	28	9	3+0	8	19	135
Marta Milaković	6	17	15	25.5	12	12	7	18	112,5
Tomislav Vresk	5	21	19	13	21	35	15	8	137
Total	38.5	172	158,5	143,5	133	154	130,5	139	1069

*Pierfrancesco did not hand-in on time week 47, so the hours are for both W47 and W48