

SPRINT 3 PLANNING

Starting-ending data

Friday 03/11/2017 - Friday 10/11/2017

Estimated Working hours

Josip	Ivan	Ante	Marzia	Mariano	Giulia	Alessandro
18-23	15-20	15-20	20	20	20	20-25

Planned tasks

Assigned to	Task	Estimated hours*
	Documents	
All	Complete design document	5
All	Complete requirements document	5
	Configuration of cloud environment	
AC	Set up CI/CD environment and basic dockerfiles and docker compose	5
	Public pages	
AB, MD, GL	Adapt the selected template to our needs	3
	Registration of both participant and organizers	
AB, MD, GL	Create registration page	5
AC, IK, JM, ME	Handle registration in backend	5
All	Integrate social media registration	6
	Login of users	

AB, MD, GL	Create login page	4
AC, IK, JM, ME	Handle login and authorization in general in backend	7
	Event creation and management	
AB, MD, GL	Create dashboard for event organizer	4
AC, IV, JM, ME	Handle CRUD operations on events in backend	10
AB, MD, GL	Create pages for CRUD operation on events	5
	Guest can see list of the events	
AB, MD, GL	Create page for showing list of events	3
	Participant can see list of events	
AB, MD, GL	Create dashboard for participant	5

*If a task is assigned to more than one person, the hours are for each person.

Sprint Goal

Start implementing first features such as:

- Public pages such as home page, about us and contact.
- Registration for both participants and event organizers.
- Login for both participants and event organizers.
- Some CRUD operations for event organizers. (This task will be most likely completed at the beginning of the 4th sprint)
- A simple dashboard for participants.
- A simple public page for events list.

Achieving this goal will set a very good foundation to the project and we'll help in understanding the best practices in collaboration and integration.