

SPRINT 4 PLANNING

Starting-ending data

Friday 10/11/2017 - Friday 24/11/2017

Estimated Working hours

Josip	Ivan	Ante	Marzia	Mariano	Giulia	Alessandro
23-28		40	20-25	20	20	50

Planned tasks

Assigned to	Task	Estimated hours*
	Configuration of cloud environment	
AC	Set up CI/CD environment and basic dockerfiles and docker compose	5
	Public pages	
AB, MD, GL	Adapt the selected template to our needs	3
	Registration of users	
AB, MD, GL	Create registration page	5
All	Integrate social media registration	6
AB, MD, GL	Create login page	4
	Event creation and management	
AC, IV, JM, ME	Handle CRUD operations on events in backend	10
AB, MD, GL	Add the possibility to create an event for logged user	5
AB, MD, GL	Add the possibility to modify an event for the event	

	organizer	
All	Add possibility to "manually" add a final ranking	
	Events list and details	
AB, MD, GL	Create page for showing list of events	3
AB, MD, GL	Create page for showing the details of a single event	
AB, MD, GL	Create tab for showing events in which an user has enrolled	
AB, MD, GL	Create tab for showing events that an user has created	
	Enrollment	
AB, MD, GL	Manage in the backend the enrolling in events of participants	5
AB, MD, GL	Add the possibility to enroll from the detail event page	

*If a task is assigned to more than one person, the hours are for each person.

Sprint Goal

- To have a completely working authorization system.
- CRUD operations on events
- The enrolling of users in events
- Start looking better at docker and how to integrate it and start deploying on Azure.

Achieving this goal will set a very good foundation to the project and will help in understanding the best practices in collaboration and integration.

It will also bring at the Alpha prototype.