

M. Vinković, D. Kuryshov, G.
Pea, JJ.Crespi, J. Barre, C.
Cardinale, E.Siladi

Project status

Plunner



Summary

Project recap :

- Background
- Team
- Architecture
- Organization

Current status:

- Functional requirements
- Non functional requirements
- First sprint
- Development environment and configuration
- Scrum organization

Background

Planner is an application that helps to plan and manage meetings.

The target:

- Small and medium business companies

Qualities:

- Simplicity
- Automation
- Optimization


Team

FROM POLIMI



Claudio Cardinale

claudio.cardinale
@mail.polimi.it




Giorgio Pea

giorgio.pea
@mail.polimi.it



Jean Barre

jeanperrin.barre
@mail.polimi.it



Denis Kuryshov

jaibird2493
@gmail.com

Team

FROM MDH



Joan Josep Crespi
Villalonga

jjcrespiv@gmail.com



Mihovil Vinkovic


mihovilvinkovic@gmail.com



Emil Siladi

emil.siladi@gmail.com

Plunner's architecture



Project roles

Front end team:

- Giorgio Pea
- Jean Barre

Back end team:


- Claudio Cardinale as **Laravel integration manager and architecture manager**
- Denis Kuryshov as **Controller developer**
- Mihovil Vinkovic as **External services integration developer**
- Emil Siladi as **Model developer**
- Joan Villalonga as **Tester**




Plunner's current status




Functional requirements (company)



Functional requirements (user)



Functional requirements (Planner)



Non functional requirements

→ We changed some non functional requirements:

Uptime:

99.95% (4.38h of downtime per year)

Max requests:

5000/h

Data redundancy:

At least one db replication

First sprint

From 14/11 to 28/11

→ Features covered by this sprint:

For Users:

- Login
- Import/Upload of schedules
- Join meetings
- Export a schedule with the time of a planned meeting

For Planners:

- Plan and manage meeting

First sprint - 1

For Registered Company:

- Login and registration
- Employees registration and management
- Groups creation and management

First sprint - 1

→ We are working on:

Deadline:
Today

User story:

“As a company I want to register and login to the service”

Related requirements:

- Registration with email and password
- Login with email and password
- Credentials recovery

First sprint - 2

→ Next user stories to cover:

“As a registred company I want to register/import and to manage my employees”

“As a registered company I want to create and manage my groups”

Deadline:

20/11

First sprint - 3

→ How much work hours for the first sprint (overestimation):

325h total

46h per person

Development environment and configuration

Front end:

- View assets server configuration and init **DONE**
- AngularJS project scaffolding **DONE**
- Installing dev tools (gulp, browser-sync, gulp-sass) **DONE**
- Installing of testing tools (karma, protractor) **DONE**
- Configure continuous integration systems **DONE**
- Configure a web server with auto deploying **DONE**
- CSS framework choosing and installing (Bootstrap) **DONE**

Development enviroment and configuration

Back end:

- Application server configuration and init **DONE**
- Laravel project scaffolding **DONE**
- Configure continuous integration systems **DONE**
- Configure a web server with auto deploying **DONE**
- MySql Db configuration and init **DONE**

Development environment and configuration

Repositories:

- Front-end repository creation and configuration
- Back-end repository creation and configuration

DONE

DONE

Scrum organization

New roles:

Giorgio Pea is the new Scrum master

He will replace Joan since he's away until 19/11

Daily scrum meeting time:

18:30



Questions?

