



Summary Week Report

Project	Travel n Study	Week	01
Responsible	Branimir Lochert	Date	07.01.2013.

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
slightly behind schedule	slightly behind schedule

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
All	Week meeting	1	1	Held the scheduled Skype week meeting
All	Week report	1	1	A week report was made by all the team members
BL	Summary week report	2	2	A summary week report was made
All	Beta prototype bug fixing	3	3	Various bugs from the beta prototype were fixed
BL	Acceptance test plan document finalization	4	4	Reviewed and finalized the acceptance test plan document
JH	Reviewing system client modules	8	8	Started work on the client modules for the reviewing system
JH	User profile client modules	8	8	Implemented user profile and account management
DR	Traceability matrix – test cases / requirements matrix	2	2	Marked the coverage of the requirements by test cases
BL, MC, KS	Unit tests	4	4	Additional unit tests were defined
BL	User preferences system	2	2	Started work on the server modules for saving user preferences
JH	Role provider	8	8	Finalized the users and their roles
KS	GUI Mockups	3	3	Made own version of GUI mockups
AS	GUI Mockups and redesign	8	8	Made additional GUI mockups and their implementations
DR	University page improvements	6	6	Made improvements on the university page
DR	City page improvements	6	6	Made improvements on the city page
All	Recommendation system research	4	4	Finalized researching recommendation systems
AS	Recommender system conceptual design	7	7	Made the conceptual design of the project application recommendation system

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
All	Week meeting	2	Hold the weekly Skype meeting
All	Week report	1	Make the week report
BL	Summary week report	2	Make the summary week report
All	Beta prototype bug fixing	2	Fix various bugs that remain after the beta prototype
All	Execute the tests from the acceptance test plan	2	Start testing the system according to the tests defined in the acceptance test plan
JH	Reviewing system client modules	10	Finalize the reviewing system for both the university and city pages
AS, DR, JH	Revise the acceptance test plan	4	Review the acceptance test plan and add additional test cases for requirements which were covered by the first version
BL, MČ, KS	Traceability matrix – unit tests/implementation matrix	4	Make a unit tests / implementation matrix
BL	User preferences system	6	Implement server side modules to save user preferences to the database
AS	Finalize the GUI design	12	Finalize the design of the user interface for the final release
AS	Recommendation system client side modules	10	Make the necessary client side modules for the recommendation system
DR	Finalize the city page	4	Finalize the city page for final release
DR	Finalize the university page	4	Finalize the university page for final release
DR	Finalize the exploration page	4	Finalize the exploration page for final release
JH	Finalize the reviewing system	8	Finalize the reviewing system for university and city pages
BL, KS, MČ	Recommendation system	20	Implement the server modules for the recommendation system
KS	Final product presentation initial draft	6	Make the initial draft for the final milestone presentation
BL, KS, MČ	Finalize unit tests	4	Write the final unit tests that are still missing
BL, KS, MC	Local meeting with the supervisor	2	Have the local meeting with the supervisor
AS, DR, JH	Skype meeting with the supervisor	2	Hold the Skype meeting with the supervisor
All	Test report	4	Make the test report after executing the test plan

Comments / Experiences / Problems

- UI design arguments

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-018	Commenting system	KS	52	52	0			
M-019	User profile system	KS	52	52	0	01	+1 Late	
M-020	Interfacing/parsing data sources #3	JH	52	52	0	never	Dropped	
M-021	Recommendation system	MČ	01	02	+1			
M-022	GUI Modules/Mockups #3	AS	02	02	0			

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	W51	W52	W01	Total
Branimir Lochert	26	26	22	27	29	26	31	24	23	10	14	258
Alessandro Sisto	29	20	36	14	25	13	27	56	19	8	18	265
Katarina Sekula	20	27	20	22	31	9	26	25	15	10	8	213
Daniele Rogora	19	22	24	19	29	21	18	36	20	5	14	227
Milan Čop	19	21	20	16	26	20	25	29	10	10	6	202
Javier Hualpa	20	17	22	18	15	27	21	42	18	15	26	241
Total	133	133	144	116	155	116	148	212	105	58	86	1406