



# Summary Week Report

<b>Project</b>	<b>Travel n Study</b>	<b>Week</b>	51
<b>Responsible</b>	Branimir Lochert	<b>Date</b>	24.12.2012.

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

## Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
All	Week meeting	1	1	Held the scheduled Skype week meeting
All	Week report	1	1	A week report was made by all the team members
BL	Summary week report	2	2	A summary week report was made
All	Beta prototype bug fixing	3	3	Various bugs from the beta prototype were fixed
AS, DR	City page (advanced)	4	4	Advanced features of the city page were implemented
AS, DR	University page (advanced)	4	4	Advanced features of the university page were implemented
AS, JH	Suggestion page	4	4	Suggestion page was finalized
JH	Search page	2	2	Search page was improved
KS	GUI mockup design	6	6	A new version of GUI mockups was made
BL	Beta prototype presentation final draft	8	8	Beta prototype presentation was finalized and prepared for delivery
DR	Beta prototype live demonstration	7	6	Beta prototype slides for live demonstration was made and prepared for delivery
BL, DR	Beta prototype presentation delivery	1	1	Beta prototype presentation was delivered to DSD staff
JH	User roles – role provider	4	4	Framework to support user roles was implemented
BL	User roles business logic interface	2	2	Interface to support the user roles framework was implemented
BL	User profile server side modules	2	2	Server side modules to allow working with the user profile was made
BL	Some minor server side admin functionalities	1	1	Some minor CRUD methods to allow for admin functionality was implemented
BL	Traceability matrix – requirements/design matrix	4	4	A requirements – design traceability matrix was made
MC	Search engine unit testing	5	5	Unit tests for the search engine were made
MC	Climate API unit testing	3	3	Unit tests for the Climate API were made

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
All	Week meeting	2	Hold the weekly Skype meeting
All	Week report	1	Make the week report
BL	Summary week report	2	Make the summary week report
All	Beta prototype bug fixing	2	Fix various bugs that remain after the beta prototype
AS, DR, JH	Test cases	12	Write a selection of test cases for the acceptance plan document
MČ, KS	Acceptance test plan document initial draft	8	Make the acceptance plan document skeleton and write the remainder of the document
BL	Acceptance test plan document finalization	4	Review and finalize the acceptance test plan document before release
BL, KS, MČ	Reviewing system server modules	12	Implement server modules that will allow a user to leave his review (comment + rating)
AS, DR, JH	Reviewing system client modules	16	Implement client modules that allow a user to leave his review (comment box, rating stars, review section)
AS, DR, JH	User profile system client modules	12	Implement client modules that allow a user to view and edit his profile and preferences (profile page)
BL, KS, MC	Implement some admin functionalities	8	Implement some simple admin functions (delete review, delete account, modify account), and an admin user group
AS, DR, JH	Traceability matrix – requirements/test cases matrix	4	Make a requirements / test cases traceability matrix
BL, MČ, KS	Traceability matrix – unit tests/implementation matrix	4	Make a unit tests / implementation matrix
BL, MČ, KS	Define additional unit tests	8	Define additional unit tests to test the most critical components of the system
AS	Home page redesign	8	Work on the overall design of the home page
AS	Additional overall design layout changes	6	Change various aspects of the overall design and layout of the application
All	Recommendation system research	8	Spend some time researching recommendation systems

## Comments / Experiences / Problems

- None at the moment

## Metrics

### Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-014	Suggestion system	BL	50	50	0	51	-1	Late
M-015	Interacting with Google maps	DR	50	50	0	50	0	
M-016	Postdocs recommendation	BL	50	50	0	never		Dropped
M-017	GUI Modules/Mockups #2	AS	51	51	0	51	0	
M-018	Commenting system	KS	52	52	0			
M-019	User profile system	KS	52	52	0			
M-020	Interfacing/parsing data sources #3	JH	52	52	0	never		Dropped

## Working Hours

<b>Member</b>	<b>W43</b>	<b>W44</b>	<b>W45</b>	<b>W46</b>	<b>W47</b>	<b>W48</b>	<b>W49</b>	<b>W50</b>	<b>W51</b>	<b>Total</b>
Branimir Lochert	26	26	22	27	29	26	31	24	23	234
Alessandro Sisto	29	20	36	14	25	13	27	56	19	239
Katarina Sekula	20	27	20	22	31	9	26	25	15	195
Daniele Rogora	19	22	24	19	29	21	18	36	20	208
Milan Čop	19	21	20	16	26	20	25	29	10	186
Javier Hualpa	20	17	22	18	15	27	21	42	18	200
<b>Total</b>	<b>133</b>	<b>133</b>	<b>144</b>	<b>116</b>	<b>155</b>	<b>116</b>	<b>148</b>	<b>212</b>	<b>105</b>	<b>1262</b>