



Summary Week Report

Project	Travel n Study	Week	52
Responsible	Branimir Lochert	Date	31.12.2012.

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	slightly behind schedule

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
All	Week meeting	1	1	Held the scheduled Skype week meeting
All	Week report	1	1	A week report was made by all the team members
BL	Summary week report	2	2	A summary week report was made
All	Beta prototype bug fixing	3	3	Various bugs from the beta prototype were fixed
AS	Test cases	6	6	Navigation, main page, suggestion page test cases
DR	Test cases	5	5	Exploration, Google places test cases
JH	Test cases	10	6	User registration / login, profile and direct search test cases
JH	Role provider implementation for user roles	3	3	Started implementing role provider classes for user roles
MC, KS	Acceptance test plan document initial draft	8	8	Made the initial draft of the acceptance test plan document
BL	Reviewing system server modules	4	4	Made the server side modules for the reviewing system (comment + rate)
BL	Additional admin functionalities	1	1	Made some additional admin functionalities for the reviewing system
MC	Unit testing	2	2	Search engine and Climate Unit Tests
KS	New GUI Mockups	4	4	Sketched new versions of the GUI mockups
AS	GUI Design and Layout improvements	2	2	Made some minor design and layout improvements on the user interface

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
All	Week meeting	2	Hold the weekly Skype meeting
All	Week report	1	Make the week report
BL	Summary week report	2	Make the summary week report
All	Beta prototype bug fixing	2	Fix various bugs that remain after the beta prototype
BL	Acceptance test plan document finalization	4	Review and finalize the acceptance test plan document before delivery
All	Execute the tests from the acceptance test plan		Start testing the system according to the tests defined in the acceptance test plan
JH	Reviewing system client modules	16	Implement client modules that allow a user to leave his review (comment box, rating stars, review section)
AS, DR, JH	User profile system client modules	12	Implement client modules that allow a user to view and edit his profile and preferences (profile page)
AS, DR, JH	Traceability matrix – requirements/test cases matrix	4	Make a requirements / test cases traceability matrix
BL, MČ, KS	Traceability matrix – unit tests/implementation matrix	4	Make a unit tests / implementation matrix
BL, MČ, KS	Define additional unit tests	8	Define additional unit tests to test the most critical components of the system
BL	User preferences system	6	Implement server side modules to save user preferences to the database
JH	Role provider finalization	6	Complete the role provider framework for user roles
AS	Home page redesign	8	Work on the overall design of the home page
DR	City, university and explore page improvements	6	Make any remaining necessary improvements to the city, university and exploration page
AS	Additional overall design layout changes	6	Change various aspects of the overall design and layout of the application
All	Additional recommendation system research	8	Spend more time researching recommendation systems

Comments / Experiences / Problems

- Holidays provide too much distraction to be able to focus on work

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-017	GUI Modules/Mockups #2	AS	51	51	0	51	0	
M-018	Commenting system	KS	52	52	0			
M-019	User profile system	KS	52	52	0			
M-020	Interfacing/parsing data sources #3	JH	52	52	0	never		Dropped
M-021	Recommendation system	MČ	01	02	+1			

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	W51	W52	Total
Branimir Lochert	26	26	22	27	29	26	31	24	23	10	244
Alessandro Sisto	29	20	36	14	25	13	27	56	19	8	247
Katarina Sekula	20	27	20	22	31	9	26	25	15	10	205
Daniele Rogora	19	22	24	19	29	21	18	36	20	5	213
Milan Čop	19	21	20	16	26	20	25	29	10	10	196
Javier Hualpa	20	17	22	18	15	27	21	42	18	15	215
Total	133	133	144	116	155	116	148	212	105	58	1320