



# Summary Week Report

<b>Project</b>	<b>Messenger</b>	<b>Week</b>	W01
<b>Responsible</b>	Jonas Wadsten	<b>Date</b>	10 jan 2005

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
Very behind	Behind

### Comment:

We got the web-page going. The messenger-client is behind schedule, 2-2.5 weeks behind I think. But hopefully next week it is possible to test it.

## Results This Week

Activity Owner(s)	Activity	Workload	Forecast	Result / Comment
Tihana	Get the messenger client ready for testing	0	40	No week-rerports except mine and Markos
Zdenek	Coding the rest of web-interface	11	40	No week-rerports except mine and Markos
Marko	Start testing	0	5	No week-rerports except mine and Markos
Irfan	Database	6	5	No week-rerports except mine and Markos
Jonas	CVS	2	4	Done, almost
Zahid	Docs	0	10	Start on the last docs
All	Meetings	0	20	No meetings is done, just informal meetings
All	Reports	2	12	Their week-reports + take turns in writing reports like Minutes of meeting

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
Tihana	Get the messenger client ready for testing	40	
Zdenek	Coding the rest of web-interface	40	
Marko	Start testing	15	
Irfan	Database	5	Adjusting the database to fit the needs
Jonas	CVS	4	Fix the mess on the CVS-server
Zahid	Docs	10	Start on the last docs
All	Meetings	20	
All	Reports	12	Their week-reports + take turns in writing reports like Minutes of meeting

## Action List

Task	Responsible	Comment
Messenger client coding	Tihana Irfan	
Database	Irfan Jonas	
Testplan + Meeting docs	Marko	
Web-interface	Zdenek Jonas	
Docs	Zahid	

## Comments / Experiences / Problems

STILL SAME PROBLEM AS LAST WEEK

But I have put the responsibility to the other members. They don't listening to me anyway.

This week I only got 2 week-reports so I have no idea how things are going (mine and Markos). I am tired of nagging on them so they got an deadline, Monday 12.00 midday. If I don't reviece the report their hours will not be in this summary weekreport.

# Metrics

## Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr.	Rem.
			Plan	Forecast		Actual		
				Week	+/-			
M001	Project description & plan completed	Jonas + Zahid	45	46	+2	48		
M002	Project design completed	Zahid	47	47	0	47		
M003	Database design	Irfan + Jonas	47	48	+1	49		
M004	Interface (web/client)	Zdenek + Tihana	49	49	-1	48		
M005	Revised Project design completed (if necessary)	Zahid	50	50	+1	51		
M006	Messenger-client ready by 90%	Tihana	51	51				
M007	Final project report	Zahid	3	3				
M008	Source code document	Tihana	3	3				
M009	User documentation	Zahid	3	3				
M010	Installation procedure	Tihana	3	3				
M011	Testing approved	Marko	3	3				

## Working Hours

Member	W45+46	W 47	W 48	W49	W50	W 51	W 52	W 51	W 53	Total
Tihana	30	17	17	7	18	21	-	-	-	110
Marko	31	28	21	28	32	23	-	-	27	200
Zahid	40	26	27	15	20	10	-	11	-	149
Irfan	36	26	21	12	17	-	6	22	-	140
Zdenek	17	26	21	20	20	-	9	-	-	113
Jonas	31	34	28	12	20	31	15	18	15	204
<b>Total</b>	185	157	135	94	94	75	30	51	42	863