



Summary Week Report

Project	Messenger	Week	W45-46
Responsible	Jonas Wadsten	Date	16 November 2004

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
Slightly behind schedule	slightly behind schedule

Comment:

So far we have had a good start. We are about to start the coding of messenger-client and finish the database. The java-client will be examined this week and work will start a.s.a.p. we need to get the source-code and get the CVS-server running, we are experience problem with both of them.

Results This Week

Activity Owner(s)	Activity	Workload	Fore cast	Result / Comment
who did the job (initials)	name of activity	hours actually spent	hours forecasted for this activity	what were the results of this activity
Irfan + Tihana	Look into last years source-code	+16	40	We have an idea how last years source-code is working and how to use it for this years project.
Zdenek	Web-interface	11	6	We got a simple user interface with the functions, the design will decided later on in the project and adjusted to be close to the messenger-client design. You as a user/customer should recognize yourself in both interfaces.
Marko	Software-testing pre-face	17	20	Get into the subject of software-testing. Marko will give us timeline within a week for the testing og the software.
Zahid + Jonas	Documentation	23 (15+8)	20	Start-up with documentation. Make everyone to do a week-report and take turns in writing the minute of meeting-report, they all did. We are a bit late with docs about Project Description, Requirements Definition and Design description.
All	Meetings	30	30	1hr meeting 5 days a week for every person (1hr x 5days x 6people)

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
who is assigned the activity	name of activity	hours estimated for this activity	expected results of this activity
Zahid+Jonas	Finish with documents: - Project report - Design description - Technical documentation - Requirement definition	20	We need some result this week. Especially the documents. But it takes long time to look in to old projects and get use to the way this project is suppose to be run.
Marko	Testing time-line	5	
Tahina+Irfan	Source-code programming	30	start with programming and have time-line
All	Meetings	30	1hr meeting 5 days a week for every person (1hr x 5days x 6people)

Action List

Task	Responsible	Comment
task	who	expected results of this activity
database	Irfan+Jonas	
source-code	Tahina+Irfan	start it up, get a timeline for the different parts of the coding
web-interface	Zdenek	functions and pre-defined search queries, ready for design
documentation	Zahid+Jonas	
java-client	Zahid+Marko	
testing	Marko	probably a timeline for testing the software, this week or the week after, with who is testing what and when

Comments / Experiences / Problems

Difficult to do a project plan.

Hard to get a grip on the documentation part. Zahid is getting a grip on that in the end of week. ☺

Implementation plan is late.

Last years documentation is very limited in technical part. Like the source-code they had to look in to and read it line by line sort of to try to understand how last years code was working. Same for the ports and other tech-stuff needed for the project.

We need to do a java-client but with limited knowledge in Java it could be a problem and a time-consuming thing.

The choice of the data-base is no longer a choice according to Igor. We can only use postgresSQL database for the project and it has to be on their server in Zagreb. One solution could be to use an MySQL database on a server I got.

We need to start do the coding but we are stranded on the fact that our project description and design document are still not finished.

Meetings are we doing well with, we have a meeting 4-5 times a week. Probably more than ones every working day when we start coding. When coding I think there will be informal meetings on MSN within the different project-parts.

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr.	Rem.
			Plan	Forecast		Actual		
				Week	+/-			
M001	Project description & plan completed	Jonas + Zahid	46	47				
M002	Project design completed	Zahid	48	48				

Working Hours

Member	W46+47	Total
Tihana	30	30
Marko	31	31
Zahid	40	40
Irfan	36	36
Zdenek	17?	17
Jonas	31	31
Total	185	185