

Project	Messenger	Week	W47
Responsible	Jonas Wadsten	Date	23 November 2004

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
Slightly behind schedule	On target

Comment:

This week has been a week of trouble solving with database, CVS and design of the project. We are not finished with it but we will be for next weeks Thursday when we are going to show our design presentation.

Results This Week

Activity Owner(s)	Activity	Workload	Fore cast	Result / Comment
Tihana Zahid Jonas Zdenek Irfan	Model of the Use Case diagram	6	0	Done with a good result.
Marko Zdenek Jonas	Reports	15	10	A lot of reports to write for the group. Good learning for everybody.
Tihana	Source-code planning document	14	0	Tihana have done a good planning for the source-code team (Tihana+Irfan)
Marko	Study of software- testing+planning	18+3	5	Marko is looking into the testing part and learning about that plus planning it for the whole group. His planning depends on Tihanas planning of source-coding and when they start with that.
Jonas Marko	CVS-problem	6	0	Still problem with CVS. Now it is only the people at uni in Västerås that have problem connecting to CVS-server in Zagreb.
Zahid Jonas	Documentation	18	20	Getting close to finish the documents. We will probably be finish next week with the Project plan, Requirement and Design doc.
All	Possible Scenarios	8	0	

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
Zahid	Finish with documents: - Project report - Design description - Technical documentation - Requirement definition	1 15 5 2	We need some result this week. Especially the documents. But it takes long time to look in to old projects and get use to the way this project is suppose to be run.
Jonas	Fix CVS problem	3	So everyone can log in
Irfan	Database	6	Finish the database design
All	Meetings	30	1hr meeting 5 days a week for every person (1hr x 5days x 6people)
All	Reports	12	Their week-reports + take turns in writing reports like Minutes of meeting
Zdenek Tihana	Interface for web + client	5	Get the interface done with a nice design

Action List

Task	Responsible	Comment
Database	Irfan Jonas	
Source-code	Tihana Irfan	Start up with coding
Interface for web + client	Zdenek Jonas Tihana Marko	Get the design done so it will be recognized in both interfaces
Documentation	Zahid Jonas Others	Get the documents ready for Rikard (Project plan + Requirement def + Design doc
Fix CVS-problem	Jonas Zahid	
Testing	Marko	Probably get a test-plan from Marko

Comments / Experiences / Problems

Still doing the documentation for Requirement def and Project plan. It takes many hours to solve the different issues in the project. We don't have the luxury of being able to reuse 80% of last years documentation that other groups have done. We have done it almost from scratch. WE have probably used 5% from last year.

The planning and documentation takes a lot of time of the group.

Still problem with CVS-server. Getting a bit frustrated about it when we have trouble with and can't get anything done with it.

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr.	Rem.
			Plan	Forecast		Actual		
				Week	+/-			
M001	Project description & plan completed	Jonas + Zahid	45	46				
M002	Project design completed	Zahid	47	47				
M003	Revised Project design completed (if necessary)	Zahid	50	50				

Working Hours

Member	W45+46	W 47	Total
Tihana	30	17	47
Marko	31	28	58
Zahid	40	26	66
Irfan	36	26	62
Zdenek	17?	26	43
Jonas	31	34	67
Total	185	157	342