



# Summary Week Report

<b>Project</b>	<b>Messenger</b>	<b>Week</b>	W48
<b>Responsible</b>	Jonas Wadsten	<b>Date</b>	7 December 2004

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
On target	On target

### Comment:

This week has been a week of trouble solving with database, CVS and design of the project. We are not finished with it but we will be for next weeks Thursday when we are going to show our design presentation.

## Results This Week

Activity Owner(s)	Activity	Workload	Fore cast	Result / Comment
Zahid	Finish with documents	46	23	
Jonas	Fix CVS problem	6	3	Jonas
Irfan	Database	0	6	Irfan
All	Meetings	48	30	All
All	Reports	15	12	All
Zdenek + Tihana	Interface for web + client		5	

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
Zahid	Finish with documents: - Project report - Design description - Technical documentation - Requirement definition	5 totally	We need to fix the problem with project and requirement doc
Zdenek	Fix CVS problem	3	So everyone can log in
Irfan	Database	6	Get it working on the server
All	Meetings	30	1hr meeting 5 days a week for every person (1hr x 5days x 6people)
All	Reports	12	Their week-reports + take turns in writing reports like Minutes of meeting
Tihana Irfan	Start coding	40	Start the coding and show some result.

## Action List

Task	Responsible	Comment

## Comments / Experiences / Problems

Still doing the documentation for Requirement def and Project plan. It takes many hours to solve the different issues in the project. We don't have the luxury of being able to reuse 80% of last years documentation that other groups have done. We have done it almost from scratch. WE have probably used 5% from last year.

The planning and documentation takes a lot of time of the group.

Still problem with CVS-server. Still a bit frustrated about it when we have trouble with and can't get anything done with it.

## Metrics

### Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr.	Rem.
			Plan	Forecast		Actual		
				Week	+/-			
M001	Project description & plan completed	Jonas + Zahid	45	46	+2	48		
M002	Project design completed	Zahid	47	47	0	47		
M003	Database design	Irfan + Jonas	47	48				
M004	Interface (web/client)	Zdenek + Tihana	49	49	-1	48		
M005	Revised Project design completed (if necessary)	Zahid	50	50				

### Working Hours

Member	W45+46	W 47	W 48	Total
Tihana	30	17	17	64
Marko	31	28	21	79
Zahid	40	26	27	93
Irfan	36	26	21	83
Zdenek	17	26	21	64
Jonas	31	34	28	95
<b>Total</b>	185	157	135	477