



Project	Planner	Week	11
Responsible	Giorgio Pea	Date	04/01/2016

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
On track	On track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
Giorgio Pea	Acceptance test plan editing	2	2	- The document needs additional checking
Giorgio Pea	Responsive design implementation, bug fixings and refactoring of the frontend	25	25	-
Denis Kuryshov	Acceptance test plan	2	2	- The document needs several improvements
All	Status meeting	0,75	0,75	- The focus will be testing
Claudio Cardinale	Current option added for some routes with tests	8	3	-
Claudio Cardinale	Issues fixed and refactoring	10	10	-

Emil Silađi	Issue and todo review	2	1	-
Mihovil Vinkovic	-	1	1	-
				-
				-
				-
				-

Activities Planned for Next Period

Activity Owner(s)	Activity	Work Load	Result/Comment	
All	Presentation of the final result	-	-	

Comments / Experiences / Problems

The project is completed in terms of requirements and design, manual testing and optimization will be performed for the remaining time available before the final presentation as well as documents revision

Metrics

Milestones

Id	Milestone Description	Responsible Dept/Initials	Finished Week	Finished Week				Metric Rem
				Plan	Forecast Week	+/- Actual		
M-006	Beta presentation	Giorgio Pea	7	7				

Working Hours

Member	W10	W11	W12
M. Vinković	2	1	
D. Kuryshov	2	2,75	
G. Pea	32	27,75	
J. Barre	2	0,75	

C. Cardinale	46	18,75	
E. Silađi	7	2	
Total	91	50	

Burndown graph

