



Project	Planner	Week	5
Responsible	Giorgio Pea	Date	23/11/2015

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
On track	On track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
All	Meeting to discuss the status of the project (internal meeting)	0.5	0.5	<ul style="list-style-type: none"> Everyone has agreed that the team has to work harder since the deadline for the alpha prototype is near
All	Meeting to discuss the status of the project with the supervisors	0.5	0.5	<ul style="list-style-type: none"> Everyone has agreed that the team has to work harder since the deadline for the alpha prototype is near Documentation can be updated after the delivery of the alpha prototype

Comments / Experiences / Problems

Joan Villalonga has decided to leave the project so the team has to reorganize in order to accomplish the results Joan was supposed to deliver. The work rhythm for the first week of the first sprint that this document describes maybe non sufficient for the second week of the first sprint, there's so the need to increase this rhythm

Metrics

Milestones

Id	Milestone Description	Responsible Dept/Initials	Finished Week	Finished Week			Metr Rem
				Forecast Week	+/-	Actual	
M-004	Status report	Giorgio Pea	4	4			

Working Hours

Member	W4	W5	W6
M. Vinković	6	18	
D. Kuryshov	7.5	7	
G. Pea	12	31	
J. Barre	9.5	14	
C. Cardinale	37	67	
E.Siladi	6	18	
Total	78	155	

Burndown graph

burndown

