



Summary Week Report 11

Project	SE4YH	Week	2
Responsible	Elena Kyorova	Date	2016-1-11

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Workload	Forecast	Result / Comment
ED, MV, NC, EK, MS	Synchronization meeting	1	1	
EK	Testing, documentation	13	13	See Jira logs
NC		4	4	See Jira logs
MV		25.5	25.5	See Jira logs
MS		9.75	9.75	See Jira logs
ED	Dev	28.67	28	See Jira logs
MS	Meetings, Presentation	4	4	
NC	Presentation Prep	4	4	
EK	Presentation Prep	3	3	
MV	Presentation Prep	1	1	
MV, ED	Presentation house model	3	3	House model (box, leds, switch), Raspberry pi setup (lamp, openhab, git, SmartE), recording video presentation

Comments / Experiences / Problems

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				M et r	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-00 1	Project plan		W45	W45		W47		
M-00 2	Requirements Document V.1.5		W46	W46				
M-00 3	Design Document V.1.4		W46	W46				
M-00 4	Sprint 1 is finished		W48	W48		W48		
M-00 5	Sprint 2 is finished		W50	W50		W50		
M-06	Sprint 3 is finished		W51	W51		W51		
M-07	Acceptance test plan delivered		W1	W1		W1		

Working Hours:

Member	W44	W45	W46	W47	W48	W49	W50	W51	W52	W1	W2	Total
Marius Schlinke	18	12	9	11	15	14	24	14	7,5	11,5	15	151
Ondrej Kollar	6	6	5	0	0	11	0,5	3	0	0	0	31,5
Eugen Družin	10	11	9	6	17	7.5	13,6	21,5	5,5	16	32,67	149,77
Elena Kyorova	13	8	5	5	21	10,2	9,33	7	13,25	10,5	16	118,28
Diego Limones	12	7	5	4	10	12.5	6	6	1	0	0	63,5
Marko Vojić	8	11	9	7	18	8	17,17	14	9,5	11	30,5	143,17
Nathan Chape	10	5	6	6	5	1	9	8	4,5	5	9	68.5
Total	77	60	48	39	86	64,2	79,6	73,5	41,25	54	103,17	725,72

MS: Marius Schlinke
 OK: Ondrej Kolla
 ED: Eugen Družin
 EK: Elena Kyorova
 DL: Diego Limones
 MV: Marko Vojić
 NC: Nathan Chape