



Summary Week Report 12

Project	SE4YH	Week	3
Responsible	Elena Kyorova	Date	2016-1-18

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Workload	Forecast	Result / Comment
EK	Score Report	7	7	
ED, MV, EK	Review/Retrospective meeting	1	1	
MV	Score Report	5	5	
ED	Score Report	4	4	
ED	Git release and .apk versions	1	1	
NC	Score Report	6	6	
NC	Final Presentation	1	1	
NC	Final Presentation Slides	2	2	
MS	Score Report, Dev, Docs	9	9	

Comments / Experiences / Problems

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				M et r	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project plan		W45	W45		W47		
M-002	Requirements Document V.1.5		W46	W46				
M-003	Design Document V.1.4		W46	W46				
M-004	Sprint 1 is finished		W48	W48		W48		
M-005	Sprint 2 is finished		W50	W50		W50		
M-06	Sprint 3 is finished		W51	W51		W51		
M-07	Acceptance test plan delivered		W1	W1		W1		
M-08	Sprint 4 is finished		W3	W3		W3		
M-09	Test report is delivered		W3	W3		W3		
M-10	SCORE Report is submitted		W3	W3		W3		

Working Hours:

Member	W44	W45	W46	W47	W48	W49	W50	W51	W52	W1	W2	W3	Total
Marius Schlinke	18	12	9	11	15	14	24	14	7,5	11,5	15	9	160
Ondrej Kollar	6	6	5	0	0	11	0,5	3	0	0	0	0	31,5
Eugen Družin	10	11	9	6	17	7,5	13,6	21,5	5,5	16	32,67	6	155,77
Elena Kyorova	13	8	5	5	21	10,2	9,33	7	13,25	10,5	16	8	126,28
Diego Limones	12	7	5	4	10	12,5	6	6	1	0	0	0	63,5
Marko Vojić	8	11	9	7	18	8	17,17	14	9,5	11	30,5	6	149,17
Nathan Chape	10	5	6	6	5	1	9	8	4,5	5	9	9	77,5
Total	77	60	48	39	86	64,2	79,6	73,5	41,25	54	103,17	38	773,72

MS: Marius Schlinke
 OK: Ondrej Kolla
 ED: Eugen Družin
 EK: Elena Kyorova
 DL: Diego Limones
 MV: Marko Vojić
 NC: Nathan Chape