



Summary Week Report

Project	SE4YH	Week	45
Responsible	Diego Limones	Date	2015-11-2

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Workload	Result / Comment
MS,EK,ED, DL,MV, NC	Skype group meeting	1	See MoM 11/04
MS,NC,ED, MV	Skype group meeting	1	See MoM 11/07
MS	Research for collaborative UML Tool	1	We use draw.io to create UML diagrams.
MS	Created Requirements Document, Started to work on Section 3 and 4	4	Shared Requirements Document.
MS, NC	Modified Prototype Document and prepared E-Mail for Sponsor.	2	E-Mail is sent to Sponsor. Waiting for Feedback.
MS, NC	Define Requirements	1	Used the input at our Meeting.
MS	Client Technology Evaluation	2	Added Evaluation to Google Docs
MS, NC	Documents review	1	Reviewd some project documents.
DL	Search smart devices	2	Find new advices to adapt to our system
DL	Determine user cases	1	Compare with others user cases
DL	Review document	0.5	Follow the feedback of Igor
DL	Week report	0.5	Finish and upload Week Report
ED	JEMMA - overview	2	Badly documented, has some bugs, better to use other options
ED	Setup JIRA	2	Setup JIRA account and connect it with Bitbucket repository
ED	Inspect openHAB	2	Overview openHAB architecture
ED	Design presentation for 11/10	3	Created presentation, prepared speech
MV	Research for smart devices	2	Listing number of smart devices and their functionalities

MV	Inspecting JEMMA, OpenHAB and other fw.	1	OpenHAB is the most suitable for this project
MV	Inspecting OpenHAB source code, push to bitbucket	1	New branch is created on bitbucket with openHAB source code
MV	Deeper research on OpenHAB	4	playing with OpenHAB. Customizing the code and configuration files
MV	Structure diagrams for system architecture	1	Graphs for design presentation

Comments / Experiences / Problems

During this week, we have gone into deeper decisions. We have started to check the framework we will use and the smart devices we will insert. We are already working in the design and requirements document. We have set up JIRA and we will start the first sprint this week.

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week			M et r	Rem	
			Plan	Forecast				Actual
				Week	+/-			
M-001	Project plan v1 finished		W45	W45				
M-002	Requirements Document		W46					
M-003	Design Document		W46					

Working Hours

Member	W45	W46	Total
Marius Schlinke	18	12	30
Ondrej Kollar	6	6	12
Eugen Družin	10	11	21
Elena Kyorova	13	8	21
Diego Limones	12	7	19
Marko Vojić	8	11	19
Nathan Chape	10	5	15
Total	77	60	137

MS: Marius Schlinke

OK: Ondrej Kollar

ED: Eugen Družin

EK: Elena Kyorova

DL: Diego Limones

MV: Marko Vojić

NC: Nathan Chape