



Summary Week Report 3

Project	SE4YH	Week	46
Responsible	Diego Limones	Date	2015-11-16

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Workload	Forecast	Result / Comment
OK, MS, ED, EK, DL, NC, MV	Skype team meeting	1	1	See Minutes of Meeting 2015/11/12
MS	created Mockup Document	2	2	Google Drive Document
MS	Refactored Mockups after Sponsor Feedback	1	1	Updated Document
MS	Document Reviews	2	2	
NC	Status Report Presentation	2	2	
OK, MS, ED, DL, NC, MV	Backlog Refining Meeting	1.5	1.5	Refined User Stories
OK, MS, ED, NC, MV	Sprint Meeting	1.5	1.5	Setup Sprint #1 Tasks
MV	OpenHAB research document	2	2	Uploaded document about OpenHAB
MV	writing documentation	3	3	parts of design document
ED	writing documentation	3	3	Design Document
ED	research openHAB	2	2	think about using openHAB 2

Comments / Experiences / Problems

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				M et r	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-00 1	Project plan		W45	W45				
M-00 2	Requirements Document V.1.5		W46	W46				
M-00 3	Design Document V.1.4		W46	W46				

Working Hours:

Member	W45	W46	W47	Total
Marius Schlinke	18	12	9	39
Ondrej Kollar	6	6	5	17
Eugen Družin	10	11	9	30
Elena Kyorova	13	8	5	26
Diego Limones	12	7	5	24
Marko Vojić	8	11	9	28
Nathan Chape	10	5	6	21
Total	77	60	45	185

MS: Marius Schlinke

OK: Ondrej Kollar

ED: Eugen Družin

EK: Elena Kyorova

DL: Diego Limones

MV: Marko Vojić

NC: Nathan Chape