



Summary Week Report 5

Project	SE4YH	Week	48
Responsible	Diego Limones	Date	2015-11-29

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Workload	Forecast	Result / Comment
ED, EK, MV, MS, NC, DL	Backlog refinement meeting	2	1	Backlog task are prepared for Sprint planning meeting 2
ED, EK, MV, MS, NC, DL	Retrospective Meeting	1	1	
EK	Sprint report and Sprint management	5	5	
EK	Score registration	1	1	Writing abstract and register
EK	Back-end development and tests	11,5	11,5	See commits and logged hours in JIRA
DL	Dev	3,5	3,5	See commits and logged hours in JIRA
ED	Dev	13,5	13,5	See commits and logged hours in JIRA
MS	Dev	10	10	See commits and logged hours in JIRA
MS	Research, Docs	2	2	Google Docs
MV	Dev	14,75	14,75	See commits and logged hours in JIRA
NC	Acceptance Test Plan Draft	2	2	
ED	JIRA workflow	0.5	0.5	New workflow with defined steps

Comments / Experiences / Problems

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				M et r	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-00 1	Project plan		W45	W45		W47		
M-00 2	Requirements Document V.1.5		W46	W46				
M-00 3	Design Document V.1.4		W46	W46				
M-00 4	Sprint 1 is finished		W48	W48		W48		

Working Hours:

Member	W44	W45	W46	W47	W48	Total
Marius Schlinke	18	12	9	11	15	65
Ondrej Kollar	6	6	5	0	0	17
Eugen Družin	10	11	9	6	17	53
Elena Kyorova	13	8	5	5	21	51
Diego Limones	12	7	5	4	10	38
Marko Vojić	8	11	9	7	18	53
Nathan Chape	10	5	6	6	5	32
Total	77	60	48	39	96	309

MS: Marius Schlinke

OK: Ondrej Kollar

ED: Eugen Družin

EK: Elena Kyorova

DL: Diego Limones

MV: Marko Vojić

NC: Nathan Chape