



Summary Week Report 8

Project	SE4YH	Week	50
Responsible	Diego Limones	Date	2015-12-21

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Workload	Forecast	Result / Comment
MV, ED, MS,EK, DL.NC, OK	Backlog refining / Sprint Planning meeting	3	3	
MV, ED, MS, DL, OD, EK	Beta Presentation	2	2	
MV, ED	Meeting with openHAB user	1	1	
MV	Development backend application.	8	8	
MS	Presentation prep.	2	2	
MS	Knowledge transfer	1	1	
MS	Development	8	8	
ED	Dev	16	16	See JIRA commits
ED	Git release	0,5	0,5	Git release v1.1
ED	Fix client UI and record demo	1	1	Demo record for presentation
EK	Sprint 2 report documentation	2	2	
EK	SCORE report	1	1	
NC	Meeting with Cloud/Internet of things expert.	1	1	
NC	Dev Client App	1	1	See Jira commit
NC	OpenHAB testing	3	3	

Comments / Experiences / Problems

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				M et r	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project plan		W45	W45		W47		
M-002	Requirements Document V.1.5		W46	W46				
M-003	Design Document V.1.4		W46	W46				
M-004	Sprint 1 is finished		W48	W48		W48		
M-005	Sprint 2 is finished		W50	W50		W50		

Working Hours:

Member	W44	W45	W46	W47	W48	W49	W50	W51	Total
Marius Schlinke	18	12	9	11	15	14	24	14	117
Ondrej Kollar	6	6	5	0	0	11	0,5	3	31,5
Eugen Družin	10	11	9	6	17	7.5	13,6	21,5	95,5
Elena Kyorova	13	8	5	5	21	10,2	9,33	7	79,53
Diego Limones	12	7	5	4	10	12.5	6	6	62.5
Marko Vojić	8	11	9	7	18	8	17,17	14	92.17
Nathan Chape	10	5	6	6	5	1	9	8	50
Total	77	60	48	39	86	57.2	78.6	73.5	526.9

MS: Marius Schlinke

OK: Ondrej Kolla

ED: Eugen Družin

EK: Elena Kyorova

DL: Diego Limones

MV: Marko Vojić

NC: Nathan Chape

