



# Summary Week Report 9

<b>Project</b>	SE4YH	<b>Week</b>	51
<b>Responsible</b>	Diego Limones	<b>Date</b>	2015-12-28

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

## Results This Week

Activity Owner(s)	Activity	Workload	Forecast	Result / Comment
EK	See logs in JIRA	11.75	11.75	See logs in JIRA
ED	Development	4	4	See logs in JIRA
MS	Development	6	6	See logs in JIRA
MV	Development	6	6	See logs in JIRA
MV	Server operations and maintenance	2	2	updating apps and project, setting up ftp server
EK	Sprint Documentation	3	3	See logs in JIRA
EK	SCORE report	1	1	
MS	Simulation research	4	4	
MS, MV, NC, ED, EK, DL	Review/Retrospective meeting	1	1	
MS, MV, NC, ED, EK	Sprint Planning	0,5	0,5	
NC	Development	3	3	

## Comments / Experiences / Problems

# Metrics

## Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week			M et r	Rem	
			Plan	Forecast				Actual
				Week	+/-			
M-00 1	Project plan		W45	W45		W47		
M-00 2	Requirements Document V.1.5		W46	W46				
M-00 3	Design Document V.1.4		W46	W46				
M-00 4	Sprint 1 is finished		W48	W48		W48		
M-00 5	Sprint 2 is finished		W50	W50		W50		
M-06	Sprint 3 is finished		W51	W51		W51		

## Working Hours:

Member	W44	W45	W46	W47	W48	W49	W50	W51	W52	Total
Marius Schlinke	18	12	9	11	15	14	24	14	7,5	124,5
Ondrej Kollar	6	6	5	0	0	11	0,5	3	0	31,5
Eugen Družin	10	11	9	6	17	7.5	13,6	21,5	5,5	101,1
Elena Kyorova	13	8	5	5	21	10,2	9,33	7	13,25	91,48
Diego Limones	12	7	5	4	10	12.5	6	6	1	63,5
Marko Vojić	8	11	9	7	18	8	17,17	14	9,5	101,67
Nathan Chape	10	5	6	6	5	1	9	8	4,5	54,5
<b>Total</b>	<b>77</b>	<b>60</b>	<b>48</b>	<b>39</b>	<b>86</b>	<b>64.2</b>	<b>79,3</b>	<b>73.5</b>	<b>41,25</b>	<b>568.25</b>

MS: Marius Schlinke  
 OK: Ondrej Kolla  
 ED: Eugen Družin  
 EK: Elena Kyorova  
 DL: Diego Limones  
 MV: Marko Vojić  
 NC: Nathan Chape