



Summary Week Report

Project	Call Calendar	Week	3rd
Responsible(s)	Damian Marušić	Date	19.1.2015.

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
slightly behind the schedule	on track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
MVu, MVe, DM	Meeting with Customers	3	0	Meeting to present current / final product to customers and to get some feedback for last changes
BS, MVe	Fixing minor bugs	2	0	Fixed small bugs and made product ready for the final presentation
BS, MVu	Revision of documents, adding the latest changes	11	0	Revision of Project Plan, Requirements Definition and Design Description Documents
DM	MoM, Summary Week Report	2	4	Created MoM, Summary Week for the previous week
BS, MVu, HP, DM	Final Project Report	20	0	Created Final Project Report Document
BS, MVu, DM	Acceptance Test Plan document revision and Test Report document	8	8	Improved version of Acceptance Test Plan document and created Test Report document
AR	Implementing report creation feature	3	0	Still not fully functional, works just with basic fields

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
ALL	Finalize project	10	Make last changes to product and documents

Action List

Task	Responsible	Comment
Possible Database Modifications	MVu, HP	
Back End Implementation	DM, BS, HP	
Front End Implementation	MVe, AR, MVu	

Comments / Experiences / Problems

Low priority functionalities were not implemented (or they are in progress) for the Final Product milestone.

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week			Actual	Metr	Rem
			Plan	Forecast				
				Week	+/-			
M-001	Project Plan Document	ALL	44	44				
M-002	Requirements Definition Document	ALL	45	46				
M-003	Design Description Document	ALL	45	46				
M-004	Alpha prototype	ALL	47	48				
M-005	Beta prototype	ALL	50	51				
M-006	Acceptance test plan	ALL	52	1				
M-007	Test report	ALL	1	3				
M-008	Final Project Report, final versions of existing documents, other project-related documentation (as negotiated with the customer)	ALL	2	3				
M-009	Final Product	ALL	1	3				

Working Hours

Member	W 43	W 44	W 45	W 46	W 47	W4 8	W 49	W 50	W 51	W 52	W 1	W2	W3	Total
Biljana Stanić	4	5	4	21	5	30	12	26.5	14.5	8	25	24	11	190
Abdur Razzaque	5	5	4	7	5	14	7	11.5	10.5	0	19	36	3	127
Damian Marušić	5	5	4	15	6	30	9	30.5	15.5	1	0	27	15	163
Marko Vuglec	4	5	4	19	6	20	12	24.5	5.5	11	15	18	13	157
Hrvoje Pavlović	4	5	4	13	8	12	9	18.5	5.5	0	0	14	5	98
Marko Veličković	5	5	4	7	5	29	7	20.5	5.5	0	0	25	2	115
Total	27	30	24	82	35	135	56	132	57	20	59	144	49	850