



Summary Week Report

Project	(project name)	Week	46th
Responsible	Damian Marušić	Date	17.11.2014

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
ALL	Team skype meeting	2	2	Team splitted work among themselves for working on documentation
BS, MVu	Working on Requirements Definition Document	2	2	Worked on Requirements Definition Document and looked for relevant information from the previous document and presentations
BS, MVu, Mve, DM, HP	Meeting with customers	10	5	Updated requirements and recived more information
BS, MVu, DM	Working on Requirements Definition Document	5	2	
MVu,	Making Minutes of Meeting documents	1	1	Mom documents
ALL	Updating Project Plan document	25	20	Made updates according to supervisors comments
ALL	Working on Design Description document	20	20	
ALL	Making Status presentaion	15	10	Status presentation
MVu, HP	Working on databse design	5	10	Database design in order to support application functionalities
MVu, HP	Setting up mirror server	5	1	Mirror serrver configuration
MVu	Researching about git	1	1	Researching in order to link server to Github
DM	Making Week Summary report	1	1	Week Summary report documnet
ALL	Planning next sprint	2	2	Made short plans for nex sprint

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
ALL	Meeting with customers	10	Have meeting with customers to get more information needed to continue with project
MVu, HP	Final server set up	6	
MVu, HP, DM	Finish with databse modifications	9	Have final databes modifications
ALL	Set up local enviroment	6	Everyone will have local enviroment set up for developing
ALL	Start with implemetation	60	Starting with implementation of high priority tasks for alpha phase

Action List

Task	Responsible	Comment
Finish with database design	ALL	
Database implementation	MVu, HP	
Back end implementation	DM, AR	
Front end implementation	MVe, BS	

Comments / Experiences / Problems

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project Plan document	ALL	44	44				
M-002	Requirements Definition document	ALL	45	46				
M-003	Design Description document	ALL	45	46				
M-004	Alpha prototype	ALL	47	49				

Working Hours

Member	W43	W44	W45	W46	Total
Biljana Stanić	4	5	4	21	
Abdur Razzaque	5	5	4	7	
Damian Marušić	5	5	4	15	
Marko Vuglec	4	5	4	19	
Hrvoje Pavlović	4	5	4	13	
Marko Veličković	5	5	4	7	
Total	27	30	24	82	163