



# Summary Week Report

<b>Project</b>	<b>Call Calendar</b>	<b>Week</b>	48th
<b>Responsible</b>	Marko Vuglec	<b>Date</b>	1.12.2014.

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

## Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
MVu, HP	Database design	5	3	Modified database design and created scripts for implementation
ALL	Work on Requirements Definition Document and Design Description Document	8	0	Made some changes according to the supervisors feedback
MVu	Contacted customers	5	0	Clarified database modifications
ALL	Prioritize high priority requirements for implementation and choose which to implement first	4	6	Put tasks in backlog in priority order for implementation
BS, MVe	Design and implement application views - Call	30	30	Front end development
DM, AR	Work on application models and controllers - Call	38	30	Back end development
AR, DM, BS, MVe	Read Prestashop documentation and doing research	18	0	
MVe, BS	Functional testing	4	0	Used Selenium IDE for testing

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
DM, AR, BS, MVe	Finish Call part of project	6	In Call are missing document functionality and Call is not linked to deadline
HP, DM, AR	Work on application models and controllers - Application	40	Back end development
BS, MVe	Design and implement application views - Application	40	Front end development
ALL	Working on Requirements Definition Document and Design Description Document	10	New revision of these documents
ALL	Meeting with customers	6	Present current work and ask for feedback and some other details

## Action List

Task	Responsible	Comment
Database implementation	MVu, HP	
Back end implementation	DM, AR	
Front end implementation	MVe, BS	

## Comments / Experiences / Problems

- Swedish side of team successfully started implementation of user requirements. Unplanned time team spent on introduction to Prestashop development.

## Metrics

### Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project Plan document	ALL	44	44				
M-002	Requirements Definition document	ALL	45	46				
M-003	Design Description document	ALL	45	46				
M-004	Alpha prototype	ALL	47	49				

## Working Hours

Member	W43	W44	W45	W46	W47	W48	Total
Biljana Stanić	4	5	4	21	5	30	
Abdur Razzaque	5	5	4	7	5	14	
Damian Marušić	5	5	4	15	6	30	
Marko Vuglec	4	5	4	19	6	20	
Hrvoje Pavlović	4	5	4	13	8	12	
Marko Veličković	5	5	4	7	5	29	
Total	27	30	24	82	35	112	275