



# Summary Week Report

<b>Project</b>	<b>Call Calendar</b>	<b>Week</b>	49th
<b>Responsible</b>	Biljana Stanić	<b>Date</b>	8.12.2014.

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

## Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
AR, BS, MVe	Finish Call part of project	6	6	Worked on document upload and possible ways for implementation of deadline part – has to be completed
HP, AR, DM	Work on application models and controllers - Application	6	40	Back end development
BS, MVe	Design and implement application views - Application	6	40	Front end development
ALL	Working on Project Plan, Requirements Definition Document and Design Description Document	12	10	New revision of these documents
ALL	Meeting with customers	0	6	Present current work and ask for feedback and some other details
BS	Check testing of AJAX components with Selenium IDE	2	0	Tried to solve problem with testing of AJAX components on the web pages
MVu, HP	Database design and implementation	10	0	Modified database design and created scripts for implementation
MVu, DM	Work on server setup and transfer from localhost to live server	10	0	Localhost has been transferred to live server
AR	Check PHPUnit testing	1	0	
BS	Create a document for MVu and HP as a guideline for the Prestashop implementation	1	0	
BS	Work on MoM, Summary Week and Weekly Reports	2	2	Create MoM, Summary Week and Weekly Reports for the previous week

## Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
DM, AR, BS, MVe	Complete Call part of project	6	Document functionality and Call are not completely linked to deadline
HP, DM, AR	Implement models and controllers	45	Back end development
BS, MVe, MVu	Design and implement views	45	Front end development
ALL	Meeting with customers	6	Present current work and ask for feedback and some other details
BS, MVe, MVu	Functional testing	12	Test functionalities of the implemented system

## Action List

Task	Responsible	Comment
Possible database modifications	MVu, HP	
Back end implementation	DM, AR, HP	
Front end implementation	MVe, BS, MVu	

## Comments / Experiences / Problems

- Team members have agreed that Croatian side will be included in implementation process of back and front end of the applications.
- The meeting with the customers is postponed for the next week.

## Metrics

### Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project Plan document	ALL	44	44				
M-002	Requirements Definition document	ALL	45	46				
M-003	Design Description document	ALL	45	46				
M-004	Alpha prototype	ALL	47	48				
M-005	Beta prototype	ALL	50	51				

## Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	Total
Biljana Stanić	4	5	4	21	5	30	12	
Abdur Razzaque	5	5	4	7	5	14	7	
Damian Marušić	5	5	4	15	6	30	9	
Marko Vuglec	4	5	4	19	6	20	12	
Hrvoje Pavlović	4	5	4	13	8	12	9	
Marko Veličković	5	5	4	7	5	29	7	
Total	27	30	24	82	35	112	56	331