



Summary Week Report

Project	Call Calendar	Week	50th
Responsible	Hrvoje Pavlović	Date	15.12.2014.

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
DM, BS, MVe	Complete Call part of project	12	6	Implemented deadlines and document upload support
DM, MVu, BS, AR	Implement models and controllers	54	45	Finished: Call – added partners, Application (missing download option), Functionality for Attachments
BS, MVe, DM, HP	Design and implement views	30	45	Added: Logos in Calls part Functionality for downloading files Partners for the specific call
ALL	Meeting with customers	9	6	Presented current work Tested functionalities Asked for feedback and some other details
BS, MVe, AR	Functional testing	12	12	Test functionalities of the implemented system
HP, MVu	Database modifications and implementation, live server changes	13	0	Database has been modified according to feedback of the customers
HP	New revision of Project Plan, Requirements Definition Document and Design Description Document	2	0	Added database modifications

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
DM, BS	Link application to deadlines	12	Implement linking application with its deadlines
MVe, AR	Enable download option	10	Enable option for downloading attachments on back office part
HP, MVu	Implement functionality of creating project from the application	12	
AR, DM	Implement notification for researchers for the specific call	20	
ALL	Meeting with customers	6	Present current work, perform acceptance testing and ask for feedback and some other details
BS, MVe, MVu	Functional testing	12	Test functionalities of the implemented system

Action List

Task	Responsible	Comment
Possible database modifications	MVu, HP	
Back end implementation	DM, AR, HP	
Front end implementation	MVe, BS, MVu	

Comments / Experiences / Problems

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project Plan document	ALL	44	44				
M-002	Requirements Definition document	ALL	45	46				
M-003	Design Description document	ALL	45	46				
M-004	Alpha prototype	ALL	47	48				
M-005	Beta prototype	ALL	50	51				

Working Hours

Member	W43	W44	W45	W46	W47	W48	W49	W50	Total
Biljana Stanić	4	5	4	21	5	30	12	26.5	
Abdur Razzaque	5	5	4	7	5	14	7	11.5	
Damian Marušić	5	5	4	15	6	30	9	30.5	
Marko Vuglec	4	5	4	19	6	20	12	24.5	
Hrvoje Pavlović	4	5	4	13	8	12	9	18.5	
Marko Veličković	5	5	4	7	5	29	7	20.5	
Total	27	30	24	82	35	135	56	132	521