

# Summary Week Report



<b>Project</b>	<b>QR Marks the Spot@MDH</b>	<b>Week</b>	W50
<b>Responsible</b>	Sriram Sundar Rajan	<b>Date</b>	14/12/09

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

### Project Cost

Current Planned Cost	
Current Actual Cost	
Planned Project Cost	
Forecasted Project Cost	

## Results This Week

Activity Owner(s)	Activity	Wor kload	Fore cast	Result / Comment
SKC/SSR	Acceptance Test Plan Documentation	6	15	Version 1 and 2 are updated in the project folder
SSR/HR	Prepare power-point presentation for project demo	2		Powerpoint Links were not opened properly in last demo. Care has been taken to avoid such mistakes
MAJ/MSI	Resolve the bugs in the system	12	20	
MUZ/HR	Test the system completely for all the features	7	10	
SSR/SKC	Preparing test data for project demo	2		
SSR/MUZ	Enhancements to google map displayed in bike history	2		Arrows were added to show the bike direction
SKC	Integrate the latest code from the team members and hosting it on the VM Server and updating SVN accordingly	3		

## Activities Planned for Next Period

<b>Activity Owner(s)</b>	<b>Activity</b>	<b>Work load</b>	<b>Result / Comment</b>
HR/SSR	Work on the next version of Acceptance Test Plan Documentation.	3	
SKC/MSI	Update requirement definition and design document.	5	
MUZ/HR	Study test automation tool Selenium	10	

## Action List

<b>Task</b>	<b>Responsible</b>	<b>Comment</b>

## Comments / Experiences / Problems :

1) Since the project supervisor was leaving for Croatia this week, the team invited him for dinner . The supervisor got a taste of hot and spicy Indian dishes & names of few Indian dishes . It was a long night and a very pleasant and enjoyable experience .

# Metrics

## Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M001	Project Plan	SSR/SKC	W38	W38		W38		
M002	Requirements Definition	SSR/SKC	W39	W39		W39		
M003	Class Design	MUZ	W41	W41		W41		
M004	Database Design	MSI	W41	W41		W41		
M005	UI Design	MAJ/SKC	W41	W41		W41		
M006	QR Code processing	SKC	W43	W43		W43		
M007	UI Development	MAJ	W46	W46		W46		
M008	Core Logic	MSI/MAJ	W47	W47		W47		
M009	Google Map Integration	SSR	W47	W47		W47		
M010	Search Module Implementation	MSI	W48	W48		W48		

## Working Hours

Members	W40	W41	W42	W43	W44	W45	W46	W47	W48	W49	W50	Total
SSR	13.5	12.75	7.5	30.75	3	14	43.5	3	15.5	14	12	169.5
SKC	15.5	18.75	16.5	22.75	3	18	48.5	3	16	12	11	185
MUZ	8.5	14.75	11.5	23.75	3	14	16.5	3	8	14	7	124
HR	11.5	12.75	7.5	17.75	2	14	13.5	3	9	10	9	110
MAJ	11.5	15.75	7.5	19.75	2	14	20.5	4	12	10	12	129
MSI	11.5	30.75	16.5	33.75	5	22	41.5	10	18	15	12	216
Total	72	102.75	67	148.5	18	96	184	26	78.5	75	63	933.5