

|                    |                  |             |             |
|--------------------|------------------|-------------|-------------|
| <b>Project</b>     | <b>SmartCart</b> | <b>Week</b> | 41          |
| <b>Responsible</b> | Filip Gvardijan  | <b>Date</b> | 17.10.2011. |

## Executive Summary

### Timeliness

| General Project Status | Fulfillment of Next Milestone |
|------------------------|-------------------------------|
| On track               | On schedule                   |

### Project Cost

|                         |         |
|-------------------------|---------|
| Current Planned Cost    | 24 900€ |
| Current Actual Cost     | 0€      |
| Planned Project Cost    |         |
| Forecasted Project Cost |         |

## Results This Week

| Activity Owner(s)                           | Activity                                       | Work load | Forecast | Result / Comment   |
|---|--|-----------|----------|--|
| Ivo Štimac, Luka Božić                      | Virtual Machine requirements and configuration | 4         | 4        | Ivo will set up the VM at FER on Tuesday                           |
| All team members                            | Project Plan presentation                      | 8         | 4        | Presentation will be finished on Monday after feedback from Juraj. |
| All team members                            | Project Plan                                   | 20        | 20       |  |
| Ivo Štimac, Željko Brdarić, Igor Czerwinski | Project Conventions                            | 6         | 6        | Creating project conventions regarding C#, Java and SVN            |
| Filip Gvardijan                             | Establishing ways of communication             | 2         | 2        | Google Groups, DropBox and SVN                                     |
| All team members                            | Various meetings                               | 10        | 5        | Personal or Skype meetings with team members or supervisor         |
| Bin Wu                                      | Learning the technologies                      | 2         |          | SVN, DropBox   |

## Activities Planned for Next Period

| Activity Owner(s)            | Activity                         | Work load | Result / Comment   |
|------------------------------|----------------------------------|-----------|--|
| Luka Božić                   | Project Plan presentation        | 3         | Finalizing and uploading Project Plan presentation           |
| Luka Božić, Filip Gvardijan, | Requirements Definition document | 30        | Gathering the requirements and work on requirements document |

|   |                             |    |   |
|---|-----------------------------|----|---|
| Ali Shahid, Ivo Štimac                      |                             |    |   |
| Bin Wu, Igor Czerwinski, Željko Brdarić     | Design Description document | 30 | Start working on the design document.                         |
| All team members                            | Learning technologies       | 10 | Learning Android, C#, UML                                     |
| Luka Božić, Željko Brdarić, Filip Gvardijan | Hello world application     | 15 | Android application that will consume the ASP.NET Web Service |

## Action List

| Task                             | Responsible  | Comment                          |
|----------------------------------|--------------|----------------------------------|
| Project plan presentation        | LB, AS,IS,IC |                                  |
| Project Plan Document            | LB           | Submitting Project plan          |
| Requirements Definition document | LB,FG,AS,IB  |                                  |
| Design Definition document       | BW,IC,ZB     |                                  |
| Hello world C# application       | LB           | Making first C# application      |
| Hello world Android application  | ZB, FG       | Making first Android application |
|                                  |              |                                  |

## Comments / Experiences / Problems

- Some team members were occupied with other activities and didn't do their tasks. Next week this shouldn't be the case.
- Not all team members are experienced in using SVN so problems may occur.

## Metrics

### Milestones

| Id    | Milestone Description       | Responsible Dept./Initials | Finished week |          |     |        | Metr | Rem |
|-------|-----------------------------|----------------------------|---------------|----------|-----|--------|------|-----|
|       |                             |                            | Plan          | Forecast |     | Actual |      |     |
|       |                             |                            |               | Week     | +/- |        |      |     |
| M-001 | Project Vision Presentation | FG,ZB                      | 41            | 41       | 0   | 41     |      |     |
| M-002 | Project Plan                | All team members           | 42            | 42       |     |        |      |     |
| M-003 | Project Plan Presentation   | LB, AS,IS,IC               | 42            | 42       |     |        |      |     |
| M-004 | Requirements Definition     | LB,FG,AS,IB                | 42            | 42       |     |        |      |     |
| M-005 | Design Description          | BW,IC,ZB                   | 43            | 42       |     |        |      |     |

## Working Hours

| Member          | W41         | W42 | Total       |
|-----------------|-------------|-----|-------------|
| Bin Wu          | 6           |     |             |
| Filip Gvardijan | 12,5        |     |             |
| Igor Czerwinski | 10          |     |             |
| Ivo Štimac      | 17          |     |             |
| Luka Božić      | 16          |     |             |
| Ali Shahid      | 15          |     |             |
| Željko Brdarić  | 12          |     |             |
| <b>Total</b>    | <b>88,5</b> |     | <b>88,5</b> |