

Project	SmartCart	Week	51
Responsible	Luka Božić	Date	2011-12-26

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
On track	On schedule

Project Cost

Current Planned Cost	24 900€
Current Actual Cost	7831€
Planned Project Cost	24 900€
Forecasted Project Cost	24 900€

Results This Week

Activity Owner(s)	Activity	Work load	Forecast	Result / Comment
Željko Brdarić, Filip Gvardijan, Ali Shahid, Igor Czerwinski	Android application	19	20	Bug fixing, design improvements
Ivo Štimac, Luka Božić	Server Part	10	20	Refactored code, Analyzed Konzum web site for scraping, Research about automatic store insertion, implementing a store loader (parser)
Bin Wu, Ivo Štimac	Testing	6	10	Bug 82 fixed, Bug80 and Bug 83 following Acceptance test plan document

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
Željko Brdarić, Filip Gvardijan, Ali Shahid, Igor Czerwinski	Android application	30	Bug fixing, design improvements
Ivo Štimac, Luka Božić	Server Part	20	Bug fixing, Optimization, stores inserting, web scraping
Bin Wu, Luka Božić	Testing	10	Remaining testing

Action List

Task	Responsible	Comment
Maps	AS	
Design of the Android application	FG, ZB, IC	
Integration testing	BW	
Store loader	LB	Implement a simple store loader that will insert Konzum (and Mercator) stores to database
Web scraping	IS	Research the possibility and options on web scraping the Konzum products

Comments / Experiences / Problems

- Christmas time reduced the productivity this week (as planned)

Metrics

Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week				Metr	Rem
			Plan	Forecast		Actual		
				Week	+/-			
M-001	Project Vision Presentation	FG,ZB	41	41	0	41		
M-002	Project Plan	All team members	42	42	0	42		
M-003	Project Plan Presentation	LB, AS,IS,IC	42	42	0	42		
M-004	Requirements Definition	LB,FG,AS,IB	42	42	0	42		
M-005	Design Description	BW,IC,ZB	43	42	+1	43		
M-006	Alpha prototype	All team members	47	46	-1	45		
M-007	Beta prototype	All team members	50	50	-1	49		
M-008	Acceptance test plan	BW, IC, LB	50	50	-1	49		
M-009	Test report	BW, IC, LB	02	02				
M-010	Final product	All team members	02	02				
M-011	Final documentation	All team members	02	02				

Working Hours

Member	W41	W42	W43	W44	W45	W46	W47	W48	W49	W50	W51	Total
Bin Wu	6	11,5	7	17	7	16	8,5	7,5	7	4	7,5	99
Filip Gvardijan	12,5	5	11	20	19	11	4,5	30	20,5	18,5	5	157
Igor Czerwinski	10	11,5	6,5	9,5	13	5	8	11,5	15	18	1	109
Ivo Štimac	17	6	15	10	14	8	5	7	11	14	6	113
Luka Božić	16	23	19,5	3,5	12,5	12	7	14	7	1,5	6,5	122,5
Ali Shahid	15	11	12	11	15	9	15	23	16	15	7	149
Željko Brdarić	12	6	26	19	19	4	7,5	19	16	9	8	145,5
Total	88,5	74	97	90	99,5	65	55,5	112	92,5	80	41	895