



Summary Week Report

Project	YOSHI	Week	10
Responsible	Hossein Sedighizadeh	Date	2014-12-29

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
YC	Checking trello board	1	1	
MA	Design Document	3	3	
RK	Test Plan Doc	5	5	
RK	Working on visual output	6	6	
HS	Improving the Output	3	3	
HS	Monitoring the group as Scrum Master	2	2	

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
YC JS MA RK FJ SH	Testing and improving the algorithm	8	
YC JS MA RK FJ SH	Testing plan doc revision	3	
YC JS MA RK FJ SH	Making GUI for Yoshi Viz	5	
YC JS MA RK FJ SH	Unit Tests	8	

Comments / Experiences / Problems

Achievement

- Test Plan Document
- Design Document finished
- Completed visual output

Problem

- Working with visual output.

Working Hours

Member	W1	W2	W3	W4	W5	W6	W7	W8	W9	W10	Total
Hossein Sedighizadeh	15	12	9	17	10	16	12	12	8	5	116
Félix Baylac-Jacqué	7	8	14	12	10.5	6	3.1	12	6		78.6
Martin Anev	8	12	15	13	12	11	12	12	7	3	105
Yuxing Chen	7	8	17	10	8	11	16	14	5	1	97
Rizwan Khalid	15	9	9	8	5	14	12	15	11	11	108
Total	52	49	64	60	45.5	57	55.1	65	37		504.6