

Summary Week Report

Project	Yoshi	Week	4
Responsible	Félix Baylac-Jacqué	Date	2014-11-17

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	Milestones changed

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
RK, JS	Design description document.	3	5	Deadline not reached. (JS left the project)
RK, YC, MA, FB	Requirements presentation.	9	4	Document finished.
FB, HS	Project plan rewriting.	12	10	
FB	Deployment of metrics grimoire.	3		Activity abandonned.
RK, YC, MA, FB, HS	Redifining project management.	1	1	Meeting.
RK, YC, MA, FB, HS	Research about the existing yoshi existing application.	18	??	
YC, MA, FB	Meeting whith the customer	1	1	Yoshi existing software overview.

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
RK, YC, MA, FB, HS	Setting up sprint 2	2	Sprint 2 list of tasks.
FB, MA	Compile existing project	6	Howto compile the application tutorial document.
YC, FB, RK	Project status presentation	7	
RK, HS	Project Design document	12	

Comments / Experiences / Problems

Project changes:

As you can see, the result of this week is quite different from the activities planned last week. Indeed, the customer decided to simplify the project by sending us a working prototype of Yoshi. We are abandoning the first approach/design (*grimoire).

We are now focussing on understanding the existing software and redefining the requirements. Our priority is to define and prioritize these requirements in order to start the second sprint (but first sprint for this prototype) as soon as possible.

Working Hours

Member	W1	W2	W3	W4	Total
Hossein Sedighizadeh	15	12	9	17	53
Félix Baylac-Jacqué	7	8	14	12	41
Marting Anev	8	12	15	13	48
Yuxing Chen	7	8	17	10	42
Rizwan Khalid	15	9	9	8	41
Total	52	49	64	60	225