



Summary Week Report

Project	Yoshi	Week	5
Responsible	Hossein Sedighizadeh	Date	24/11/2014

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
who did the job (initials)	name of activity	hours actually spent	hours forecasted for this activity	what were the results of this activity
YC	Read the prototype and understand how it connects and gets data	3	3	Made a document of the Yoshi for connecting and gathering data
MA	Re-done requirement document	3	3	Revised by the supervisors, still needs changes
MA	Read the prototype and understand how it computes data	3	3	Not big progress due to not proper documentation and guide from customer, still made a document of how the Yoshi computes data
YC MA FJ SH	Run the prototype	8	8	Still not successful, even the customer doesn't know how to solve the problem
FJ	Compilation tutorial of Yoshi	1	1	
SH	Visualizing part of the Yoshi	4	4	Understanding the whole structure of the Yoshi and ideas of how to do the visualizing, still some shadows
SH	Monitoring team and set tasks to be taken by every member	3	3	

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
-------------------	----------	-----------	------------------

who is assigned the activity	name of activity	hours estimated for this activity	expected results of this activity
RK	Design Description Document	5	
YC MA RK FJ SH	Run the prototype and fix the bug of running by Thursday	8	
YC MA RK FJ SH	Comment the main.java to be understood by everyone	1	
YC MA RK FJ SH	Comment the compute function to be understood by everyone	3	
YC MA RK FJ SH	Comment the quality.java to be understood by everyone	3	
YC MA RK FJ SH	Bring an idea of visualizing the computed data by Thursday	3	
YC MA RK FJ SH	working on the visualizing part with non-real data if the prototype doesn't work properly until Thursday	5	
RK	Bring a user interface proposal	3	It is the task which the deadline has already past but no result

Comments / Experiences / Problems

Achievements:

- We have better vision over the project
- We know our goals
- We have a list (non finalized) of Functional Requirements
- Team's communication and organization improved significantly
- Participation in tasks improved

Problems:

- Deadlines of alpha prototype seemed quite short for our team. Two weeks of receiving the link to the prototype from customer has passed and it is for first time he accepted to give us some tutorial on the prototype
- The team is not completely sure what the customer wants us from the visualizing part. Up to now he said the quality part is for visualizing data but now we understood that the quality is for computing the data.

Working Hours

Member	W1	W	W3	W4	W5	Total
Hossein Sedighizadeh	15	12	9	17	10	63
Félix Baylac-Jacqué	7	8	14	12	10.5	51.5
Martin Anev	8	12	15	13	12	60
Yuxing Chen	7	8	17	10	8	50
Rizwan Khalid	15	9	9	8	5	46
Total	52	49	64	60	45.5	270.5