



# Summary Week Report 5

<b>Project</b>	SE4YH	<b>Week</b>	49
<b>Responsible</b>	Diego Limones	<b>Date</b>	2015-12-6

## Executive Summary

### Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

## Results This Week

Activity Owner(s)	Activity	Workload	Forecast	Result / Comment
DL	Improve knowledgement	6	6	
DL	Understand architecture	6	6	
MS	Dev	13	12,5	See commits and logged hours in JIRA
NC	Sprint planning meeting	1	1	
ED	Dev	6.5	8	See commits and logged hours in JIRA
ED, MS	Skype meeting about Client	0.5	0.5	Agreement about future development
DL, MS, MV, ED	Skype weekly meeting 04.12.	0.5	0.5	
MV	Dev	7.5	10	See commits and logged hours in JIRA

## Comments / Experiences / Problems

## Metrics

## Milestones

Id	Milestone Description	Responsible Dept./Initials	Finished week			Metr	Rem	
			Plan	Forecast				Actual
				Week	+/-			
M-001	Project plan		W45	W45		W47		
M-002	Requirements Document V.1.5		W46	W46				
M-003	Design Document V.1.4		W46	W46				
M-004	Sprint 1 is finished		W48	W48		W48		

Working Hours:

Member	W44	W45	W46	W47	W48	W49	Total
Marius Schlinke	18	12	9	11	15	14	79
Ondrej Kollar	6	6	5	0	0	-	17
Eugen Družin	10	11	9	6	17	7.5	60.5
Elena Kyorova	13	8	5	5	21	-	52
Diego Limones	12	7	5	4	10	12.5	50.5
Marko Vojić	8	11	9	7	18	8	61
Nathan Chape	10	5	6	6	5	1	33
<b>Total</b>	<b>77</b>	<b>60</b>	<b>48</b>	<b>39</b>	<b>86</b>	<b>43</b>	<b>353</b>

MS: Marius Schlinke

OK: Ondrej Kolla

ED: Eugen Družin

EK: Elena Kyorova

DL: Diego Limones

MV: Marko Vojić

NC: Nathan Chape