



Summary Week Report

Project	Yoshi	Week	6
Responsible	Hossein Sedighizadeh	Date	1/12/2014

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
who did the job (initials)	name of activity	hours actually spent	hours forecasted for this activity	what were the results of this activity
MA YC	Redone requirements document, start new one	8	8	New document has been sent to supervisors
YC MA FJ SH	Presentation document	3	3	It is almost finished and going to be uploaded.
RK	Design Document	5	5	Is ready and going to be sent to supervisors
YC MA FJ SH	Run the prototype	8	8	not successful, decided to have a Visualization layer over the prototype
FJ	Commenting main.java and related work	1.5	1.5	The job is finished
SH	Understanding the data.out	10	10	The task is finished and the metrics used in the data.out are understood. A formatted document has been sent to customer and supervisors.
SH	Monitoring team and set tasks to be taken by every member	3	3	

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
who is assigned the activity	name of activity	hours estimated for this activity	expected results of this activity
YC MA RK FJ SH	Have clearer vision of the design and final output of the module	5	
YC MA RK FJ SH	Further understand the metrics(computing part)	5	
YC MA RK FJ SH	Starting alpha prototype implementation	10	

Comments / Experiences / Problems

Achievements:

- New requirements defined
- presentation slides completed
- Scrum master (Hossein) will be remained until the end
- Team's management improved significantly
- Participation in tasks improved
- Cleared vision of the project

Problems:

- Deadlines of alpha prototype seemed quite short for our team. And we have new requirements again. The project is now clear for us but still many things to do.
- Although Hossein put a lot of time to understand the metrics used in Yoshi's Data.out and although matching and mapping seems complete according to customer's idea, still we cannot confirm correctness until rerunning the Yoshi prototype given by the customer which currently does not work.
- Although a lot of time spent by Felix to comment some java files, since the prototype does not run, this java files and although they are very good to understand the existing Yoshi prototype, still they are useless for our future work for implementing a layer over this Yoshi prototype.

Working Hours

Member	W1	W	W3	W4	W5	W6	Total
Hossein Sedighizadeh	15	12	9	17	10	16	79
Félix Baylac-Jacqué	7	8	14	12	10.5	6	57.5
Martin Anev	8	12	15	13	12	11	71
Yuxing Chen	7	8	17	10	8	11	61
Rizwan Khalid	15	9	9	8	5	13	59
Total	52	49	64	60	45.5	57	327.5