



Summary Week Report

Project	YOSHI	Week	8
Responsible	Hossein Sedighizadeh	Date	2014-12-15

Executive Summary

Timeliness

General Project Status	Fulfillment of Next Milestone
on track	on track

Results This Week

Activity Owner(s)	Activity	Work load	Fore cast	Result / Comment
MA	Project Requirements	3	3	
MA	Design Document	3	3	
YC	Working on Decision Algorithm	6	6	
YC	Building Input for the Algorithm	3	3	
RK	Working on Presentation and output	5	5	
HS	As Scrum master, HS needs to define and split the tasks and check the process, data out was made into Jason file.	3	3	
FJ	Working on Python PDF Generators	3	3	
FJ	Working on Python HTML Generators	3	3	
FJ HS	Project Plan Revision	2	2	
HS	Mining data from Yoshi	2	2	
HS	Providing Json format input for the Yoshi-Viz	3	3	

Activities Planned for Next Period

Activity Owner(s)	Activity	Work load	Result / Comment
YC JS MA RK FJ SH	Confirm the correctness of the algorithm	1	
YC JS MA	Testing and improving the	8	

RK FJ SH	algorithm		
YC JS MA RK FJ SH	Redoing Project Plan	3	
YC JS MA RK FJ SH	Making GUI for Yoshi Viz	5	
YC JS MA RK FJ SH	Unit Tests	8	

Comments / Experiences / Problems

Achievement

- Requirement document finalized
- Input provided for the Yoshi-Viz in Json format
- Input provided for the decision algorithm
- The algorithm is built
- Decision tree output is ready
- Project Plan revised

Problem

- There was mistakes in the algorithm, so it was a meeting with the customer to solve all related problems and now we have new requirements for the algorithm
- Quality of Project Plan is quite low and should be redone.
- PDF Generators in Python are low level so we decided to use HTML Generators

Working Hours

Member	W1	W2	W3	W4	W5	W6	W7	W8	Total
Hossein Sedighizadeh	15	12	9	17	10	16	12	12	103
Félix Baylac-Jacqué	7	8	14	12	10.5	6	3.1	12	72.6
Martin Anev	8	12	15	13	12	11	12	12	95
Yuxing Chen	7	8	17	10	8	11	16	14	91
Rizwan Khalid	15	9	9	8	5	14	12	15	86
Total	52	49	64	60	45.5	57	55.1	65	447.6